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1. Introduction

Terrex Seismic was contracted by Origin Energy to conduct seismic recording operations

for approximately 78 km of 2D data. This was within the Bowen Basin PL’s 100/195/204 in
southern Queensland.
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Westmar 2D Location Map

1.1 Geographical Area

The acquisition area of the Spring Gully 2D was situated approximately 40 km west of the
township of Injune.

The Spring Gully 2D seismic survey overlay consisted of cattle stations and forestry areas
within some rough scarps and gorges. The lines were laid, where possible, along pre-
existing forestry roads and farm tracks in the valleys to avoid traversing the steep hills.
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The Spring Gully Survey covered some environmentally sensitive areas in some very rough terrain

1.2 Weather

The weather remained predominately fine and hot over the period of the survey. A minor
delay was experienced on the 19" of January due to localized thunderstorms. The
thunderstorms were limited to a small area over sandy terrain and production was delayed
by two and a half (2 ¥2) hours only.
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1.3

Logistics

Acquisition commenced on the 19" January 2006 on PL100 after mobilizing from Origin
Energy Condabri 2D in QLD on the 17" January. Acquisition was completed on the 14™
January 2006.

All line equipment was mobilized from Miles to Origin Energy’s Spring Gully camp via
Roma, a distance of approximately 300 km by Terrex personal.

Vehicle wash down inspections were completed at Roma on the 17" & 18" January by
Greg Jackson of Origin Energy before commencement of work.

Access to the lines was via local roads and farm tracks.
The accommodation and meals for the crew was provided by the Spring Gully Camp.

The site office, mechanic’s workshop and cable technician workshop was situated at the
Spring Gully Construction Camp.

Fuel for all vehicles was supplied by Origin Energy at the Spring Gully camp.

All freighting for Crew 401 whilst at the Spring Gully 2D was provided by Terrex
Contracting.

All other logistics were supported out of Terrex Seismic Perth Office.
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Line Conditions varied considerably through the Survey

2. SURVEYING

2.1 RANGING / CHAINING / SURVEYING

Line chaining and survey for the entire program were completed by Dynamic Satellite
Surveys personal.

2.2 LINE CLEARING

All line clearing was performed by Aztex Earthmoving.
2.3 PERMITTING

Permitting was carried out by Mr. Lindsay Horn. Although, Sam Coniglio was the client
representative on site for the entire contract.
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3. RECORDING / PROCESSING

3.1 RECORDING PAREMETERS

Spring Gully Seismic Survey, PL 195, 203, 204

Acquisition Type:
Energy Source:

Vibrator Point Interval:
Vibrator Array:
Vibrator Array Location:

Receivers:

Receiver Interval:
Receiver Array:
Receiver Array Location:

Sweep Length:
Number of Sweeps:
Sweep Type:
Sweep Frequencies:
Sweep Taper:

Sweep Control:
Accelerometers:
Similarity System:
Peak Force:

Hold Down Weight:
Vibrator Drive Level:
Phase Lock:

No. of Channels:
Maximum Offset:

Fold:

Record Length:
Correlation Sample Rate:
Written to Tape S.R.:
Output Data Format:

Sercel 388 — 24 Bit Telemetry System

2 X Input-Output 42,000Ib Peak Force

6x6 Truck mounted Vibrators Online

15 metres

12.5 m Pad-Pad / No Moveups

Centred on Station Pegs (Centred at SP 100)

12 x 10 Hz SM24 Geophones / Group

15 metres

15 metres (12 phones)

Centred between Stations (Centered at SP 100.5)

2.0-6.0sec

2

Monosweep or Varisweep

12 — 160 Hz (dependent on field tests)
200 msec Taper

Pelton Advance 2 Model 5

Pelton M5 High Performance

Pelton VIBRA-SIG

44000 lbs

44,200 lbs

Force Control On — 80% Peak Force
Ground Force Phase Lock

160 Channels
1192 metres

80 Fold
2.0 seconds
1 millisecond
1 millisecond
SEG D
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3.2

RECORDING
SPRING GULLY PROSPECT

The first production profile was recorded on line OSG06-06 on the 19" January 2006.
Acquisition began at 1517 after the completion of wire lines and testing on that same
morning.

Line OSG06-06

Recording commenced on this line on the 19" January from station 104 and was
completed the next day at station 528, a total of 6.360 km.

Line OSG06-02

Recording commenced on this line on the 20™ January from station 103 and was
completed the next day at station 441, a total of 5.070 km. 5 Stations were skipped due to
terrain.

Line OSG06-03

Recording commenced on this line on the 21 January from station 87 and was completed
the next day at station 922, a total of 12.510 km. Four (4) stations were skipped due to
terrain.

Line OSG06-01

Recording commenced on this line on the 22" January from station 100 and was
completed the next day at station 638, a total of 8.070 km. Eleven (11) stations were
skipped due to terrain.

Line OSG06-04

Recording commenced on this line on the 24" January from station 113 and was
completed the next day at station 1009, a total of 13.440 km. Fifty-two (52) stations were
skipped due to very rough terrain and proximity to landholder improvements.

Line OSG06-08

Recording commenced on this line on the 26" January from station 654 and was
completed the next day at station 102, a total of 8.280 km.

Line OSG06-05
Recording commenced on this line on the 27" January from station 100 and was

completed the 29" January at station 1037, a total of 14.055 km. Thirty (30) stations were
skipped due to steep terrain.

The completion of line 05 concluded acquisition on the Spring Gully 2D seismic survey, a
total of 5109 VP’s, One hundred and forty-three (143) skipped stations and 78.660 km
recorded.
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Some steep hills with loose ground required the vibrators be towed up.
The VP’s pictured were recorded as skips.

3.3 PROCESSING

All data ‘A’ tapes and Data ‘B’ tapes were sent to Origin Energy Limited in Brisbane.
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APPENDIX “A”

EQUIPMENT SPECIFICATIONS

SEISMIC ACQUISITION CREW - EQUIPMENT

RECORDING EQUIPMENT, SOURCE EQUIPMENT AND VEHICLES

3.1.1

RECORDING EQUIPMENT

SERCEL 388 - 24 Bit 3D Seismic Data Acquisition System

Sun Monitor and Sun Sparc 5 Computer

OYO DFM 480 Plotter, UPS, LIM

One (1) Sercel Real Time APM - Sweep Correlator

Two (2) Fujitsu 3490 Tape Drives

One Hundred and Ten (110) SU6 Telemetry units (660 Channels)

Two Hundred and Twenty (220) 3 T/O Seismic Cables (660 Channels)
Twenty (20) Sercel PSUs

Four (4) Sercel CSUs

Six (6) CSU Patch Cables

Twenty (20) Battery case power Cords

Forty (40) Batteries for SU6 Units

One (1) Sercel Handheld Cable Tester

Four (4) Sercel Battery Chargers

Pelton Vibra Sig Real Time Similarity System

One (1) 10 metre 6 DB Boost High Gain Antenna on Recording Truck
One Thousand three hundred and twenty (1320) Geophone strings (Sensor SM4 10Hz High
Spec Superphones) with 6 ph/group (660 Channels with 12 phones/group)
One (1) Sensor SMT100 Geophone Tester

The Contractor warrants that at any one time 90% of the equipment will be available to be used in
the field and up to 10% may be undergoing repair and maintenance.

Source Eguipment

Four (4) HEMI 44 6x6 Truck mounted Vibrators:
(Peak force is 44000Ibs per Vibe and Hold-Down weight is 44200Ibs per Vibe)

Four (4) Pelton Advance 2 Model 5 Vibrator Control Electronics
(One (1) Pelton Encoder Sweep Generator for Recorder Three (3) operating Online and
One (1) on Standby; Electronics are capable of Trade Marked Varisweep)
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APPENDIX “B”

OCCUPATIONAL HEALTH AND SAFETY STANDARDS

The Contractor will provide on site, a site Safety Manager as defined under the new QLD Petroleum

Acts, and will comply with the SMP and the Procedures, (which include the Contractor's Site

Specific Safety Plan (“SSSP”). These documents include, but are not limited to, the following pre-

survey components:

a) Risk and Hazard Assessment

b) Medevac Plan completed for each seismic survey.

c) Personnel Interviews, Fitness Medicals, 5 Panel Drug Tests, Random Drug and Alcohol testing
on crew.

d) Personnel Contracts (Certified Agreement), Induction Course, Driving Assessment, Driver
Training completed on crew.

And the following operational components:

a) Crew startup induction

b) Daily workgroup toolbox meetings

c) Weekly senior personnel performance/operations meetings

d) Weekly crew safety meetings

e) Sunscreen supplied at no cost to all crew members

f) Hats, shirts and covered safety footwear must be worn by field crew at all times

g) Reflective orange safety vests for all survey and recording crew personnel

h) Mobile satellite telephones with email facilities and Fax machines are maintained on crew to
assist with safe operations.

i) Crew Medevac procedures in place as per SSSP

j)  Full International Red Cross standard First Aid Kit

k) Atleast 2 people on site at any one time have senior first aid accreditation
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APPENDIX ‘C’

3490E Tape Listing

Tape Summery -Spring Gully 2D S/S

Tape First Last First Last Date
# Line # FFID FFID VP VP Recorded
1A 0SG06-06 1 22 200.5 | 200.5 19-Jan-06
2A 0SG06-06 23 450 104.5 | 528.5 19-20-Jan 06
3A 0SG06-02 451 789 103.5 | 4415 20-21Jan 06
4A 0SG06-03 790 1225 87.5 513.5 21-Jan-06
5A 0SG06-03 1226 1632 514.5 | 9225 22-Jan-06
6A 0SG06-01 1633 2166 100.5 | 638.5 22-23 Jan 06
7A 0SG06-04 2167 2539 113.5 | 487.5 24-Jan-06
8A 0SG06-04 2540 3028 488.5 | 1008.5 24-Jan-06
9A 0SG06-08 3029 3431 654.5 | 2715 26-Jan-06
10A 0SG06-08 3432 3601 270.5 | 102.5 29-27-Jan 05
11A 0SG06-05 3602 3938 100.5 | 446.5 27-Jan-06
12A 0SG06-05 3939 4352 4475 | 8705 28-Jan-06
13A 0SG06-05 4353 4520 871.5 | 1037.5 | 28-29 Jan 06
14A 0SG06-07 4521 4934 100.5 | 508.5 29-Jan-06
15A 0SG06-07 4935 5211 551.5 | 825.5 30-Jan-06
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APPENDIX “D”

HSE End of Contract Report

Origin Energy Spring Gully 2D Survey

Terrex Seismic Man-hours...............coeveienes 4596
First Aid / Medical Cases............cccoevivinnnnenn. 1
Incident / Accident Reports.............c.ccoeveene.. 1
Hazard Identification Reports......................... 1
Training HOUIS.......ooi i 93
Toolbox / Safety Meeting Man-hours............... 137
DrllS. . 0

Land Spills (<5 litreS).....c.ovvvveiiiiiiiiin e 0
Audits and Inspections...............coovviiienenn . 150
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SAFETY

APPENDIX “E”"

Safety Meetings

MEETING TERRB(.

Date: 22/01/06

Location: Spring Gully 2D

Crew: 401

Client: Origin Energy
Conducted by: Mark Kneipp

Attendance: All

Meeting opened: 6.00 am
Meeting closed: 6.30 am

TOPICS DISCUSSED

Mark Kneipp (Party Man.)

| have some line traces here to hand out.

Still looking at the access from line #1 to line #4, looking like the longer access
will be better to use.

We have a new hire with us, her name is Kelly.

Tony Hutchison (Line Boss)

No problems on line #3 so far; the crew has done a good job.
Just remember to take it steady when accessing through the creek section at
stn 588, moving onto line #1 next.

Lindsay Horn (Field Supervisor)

The lines get quite sandy further up so you might have some problems.

Line #4 crosses through some steep country and gets quite dusty as well.

Matt and Ray have been doing a fair bit of dozer work fixing the road into the
gorge to make it smoother and safer for travelling on.

| have a sheet of data here which shows a sample of the results of your work
so far. The data originates from the recorder and is then sent away for
processing. The processing of the data has just begun in Brisbane and is being
done by Velseis. Once processed the data looks very different to that which
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originated from the recorder. The sheet | have here shows line #9 which was
shot beside the highway when you were down at Moonie. On that job you
were looking down about 2500m for conventional gas but here at Spring Gully
you are looking much shallower for coal seam gas. | will pass around some
copies for you to look at.

Dudley Horn (Aztex)

e On line #4 there is a nest of hornets camped in a tree close to a gate. Be
aware of this as they are quite nasty, | was stung several times whilst trying to
cut branches to try and move this problem. Will try and move the tree today.

Ray Broughton (Aztex)

e Hornets are quite protective of their nest and can see you coming from 100m
away so if you hear them watch out.

Mark Kneipp (Party Man.)

e If you do get stung let someone know straight away in case you have an
allergy you are not aware of, if you don't you could find yourself in serious
trouble.

Ray Auckram (Hse)

e We had a minor reversing incident on Monday, these occurrences are totally
preventable and should not happen. Terrex has a policy on reversing and the
purpose of this policy is to eliminate unnecessary reversing of all vehicles and
reduce to a minimum the hazards. The main points of this policy that concern
driver behaviour are:

¢ Avoid parking your vehicle in such a way that only allows you to reverse out,
try to position your vehicle in a way that allows your direction of travel to be
forward.

e The driver shall walk around their vehicle and ensure a clear path of travel by
identifying potential hazards and removing them if possible

e Reverse gear should be used only as a last resort.

¢ When reversing where personnel, equipment or local hazards are present you
must use a ground guide.

e If driving a truck then you must use a ground guide.

e So basically don’'t become complacent and keep your mind on the job, taking
an extra 5 or 10 min to safely finish your task before you knock off for the day
will not hurt anyone.

e C(Clint has let me know that he has cooler bags and ice bricks to keep your
lunches fresh if anyone needs one. See me after the meeting if you would like
one.

MEETING CLOSED.

Ray Auckram Hse
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SAFETY -
MEETING TERRB(.

Date: Sunday 29/01/06
Location: Spring Gully 2D

Crew: 401

Client: Origin Energy
Conducted by: Mark Kneipp

Attendance: All

Meeting opened: 6.00 am
Meeting closed: 6.30 am

TOPICS DISCUSSED

Mark Kneipp (Party Man.)

I have another map for you, this one shows the hand carry section and detour
around to the southern side.

If all goes well we should be finished shooting by Monday and in Injune by
Tuesday evening.

When driving on slopes remember to wait for the vehicle in front to clear the
slope before proceeding on to it and keep your speeds down when travelling
around on detours.

Tony Hutchison (Line Boss)

Garry will be on line today, we will have both jug trucks working today.

Ray and Chris will lay the cable through the hand carry for us so you will only
have to put boxes in there.

Make sure you get your load counts right as | do not want people heading
around the detour and coming up short with the gear they require, the detour
is a very lengthy one.

All going well out there, should be in Injune on Tuesday.

Lindsay Horn (Field Supervisor)

Stn 475 is where the dozed section of line ends; there is a turnaround for the
vibes.

This was the wrong GPS point and we can get vehicles further down to stn
507, unfortunately the dozer had already left the area so Dudley has hand
cleared that section for light vehicles to access; we will have to wait and see
how the vibes will go. Glen took a chainsaw and quad bike into the south side
and cleared another 3 to 400m so we have managed to reduce the estimated
hand carry from 1.5 kms down to about 600m.
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There are some pretty steep slopes in and out of the hand carry which Ray will
discuss with you shortly.

Ben and | went in there yesterday and used the GPS to mark out the line, we
will go back this morning and place the pegs through there.

There detour around to the south side will be flagged for better access.

I was leaving line #7 yesterday when | came across a vehicle that was doing
something that they should not have been doing. They had come through a
gate and left it opened, | am sure they were nearly finished what they were
doing and they were not too far from the gate but that is no excuse. There
were no cattle around to be seen but that is no guarantee. We are already
paying the mustering costs involved with some cattle that got through a gate
down on the Westmar site. | get a little tired copping flak from annoyed
landowners, it is there land so be a little courteous. In future we may look at
putting the cost back onto the contractor.

If you go through a gate you close it, it is as simple as that.

Once you get into the confined area with the bunting on the sides and are
working towards the hand carry the area becomes very dusty, there is very
little wind in there so take it easy.

The bunting is there to protect the sensitive vegetation that is growing in there
and the hand carry is there because of the cultural significance of this section
of line.

Ray Auckram (Hse)

The terrain you will encounter today during the hand carry, mainly on the
northern side, will be sloping and consist of an uneven loose rocky surface with
gutters caused by erosion running down the face. Watch your footing and keep
your mind on what you are doing.

Chris and | will have already laid the cable through so all you need to do is lay
out the boxes and geophones.

This morning | want to discuss the Stepping and Manual Handling
techniques that you need to think about when you are in the hand carry today.
IF you go down a steep slope with a loose surface and you have your back to
the face of the slope then what can happen is that if you do slip or trip and fall
you will most likely A: fall forward in a fashion much like diving off a spring
board but without the water and land with a heavy impact. The potential
outcome of this is severe head injuries, internal injuries, severe bruising, cuts
and abrasions, bleeding and broken bones etc. or B: fall backwards which
would expose the back of your skull and spine to injury which could be
potentially life threatening or require long term rehabilitation. The best way to
attack this situation is to adopt a side-ways or crab-like motion whereby you
lead with the outside leg and then follow with the inner leg, repeat this down
the slope until you reach the bottom or until the slope becomes gentler. The
positives to this technique are that you maintain better balance and body
weight support; there is less likelihood of falling and if you do slip then you will
be in a position to throw out your arm to help cushion the impact. You will land
on your side but you will have better control over the situation and should be
able to avoid serious injury.

As far as manual handling goes | just want people when carrying loads in and
out of the hand carry to not over burden themselves, stick to small loads. I
want everyone to work together and help each other to get the job done. If
you see someone struggling then go and help them, it is not going to be a race
in there to get the spread out. | want everyone to take their time and not get
any injuries.

e This is a safety meeting so let's get some participation from the crew.
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Bob Garden (Vibe Tech.)
¢ When exiting the vibe be careful leaving it unattended. Make sure that the park
brake is on and if you are pressured up then have the pad in the down
position, remember to ensure your pad switch is also in the down position.
Lisa Welsh (Front Crew)
¢ When working around the hills try and work in pairs.
Ruth Pitt (Back Crew)
e The dust can be a problem at times so can drivers slow down a bit more.

Ray Auckram (Hse)

e When driving down the line you need to be aware of the wind direction and
slow down a lot sooner than you think.

Christine Smith (Geophone Truck)

e Can back crew put some thought into where they place the geophones on the
track for scooping; avoid obstacles and not too far off the line.

Dudley Horn (Aztex)

e | did it on some of the gates at Westmar but you may have noticed that every
gate on this survey has a ring with a hook attached to it. The hook stops the
ring from sliding up or down so if cattle play with the gate it won’t come open.

Sam Coniglio (Client Rep.)

e If you come across any artifacts in the hand carry section please do not disturb
them.

e Beware of cattle crossing the road at night, | had to slow down to avoid one
last night.

Ben Allsop (DSS)

e There are other work groups in the area so be aware of this when driving
around.

Lindsay Horn (Field Supervisor)

e Origin does own the lease but there are cattle here on agistment that belong
to the landowner from Pony Hills. If you do see cattle that are in distress then
let us know and we will pass on the information to the owner and they can
take it from there.

MEETING CLOSED.

Ray Auckram Hse
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Vehicle Listing

Appendix "F”

LIGHT VEHICLE LIST

# VEHICLE USED FOR REGISTRATION
1 Land Cruiser Tray Back Cable Truck 1BGN 212
2 Land Cruiser Tray Back Cable Truck 1BSJ 242
3 Land Cruiser 100 Series Vibe Crew 1CCL 562
4 Land Cruiser Tray Back T/Shooter 1BRJ 753
5 Land Cruiser Tray Back Jug Ute 1BHD 550
6 Land Cruiser Tray Back Jug Ute 1BEK 496
7 Land Cruiser 100 Series Back Crew 1BWF 930
8 Land Cruiser 100 Series Front Crew 1BYK 183
9 Land Cruiser Tray Back Office 013 1z2Q
10 Land Cruiser 100 Series Hse/Ambo 658 057
11 Toyota Tray Back Line Boss 302 JCO
HEAVY VEHICLE LIST
1 Isuzu FTS 700 Service Truck ALU 225
2 Paystay Spread Truck 626-JAH
3 Paystar Spread Truck 371JCN QLD
4 International Paystar Vibrator 372 JCN QLD
5 International Paystar Vibrator 373JCN QLD
6 International Paystar Vibrator 374 JCN QLD
7 International Paystar Vibrator 375JCN QLD
8 International Paystar Vibrator 376 JCN QLD
9 Izusu STF Recorder 1CAA 534
10 Izusu Mechanics wkshop 1CCC561
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Appendix "G”

Crew List

TERREX SEISMIC

CREW LIST FOR ORIGIN ENERGY
WESTMAR 2D SEISMIC SURVEY

NAME POSITION DAYS ON
CREW
1 | crew Manager Kneipp Mark 13
2 | Ccrew Manager Turner Jon 1
3 | HSE Advisor Auckram Ray 14
4 | Mechanic Smith Rob 14
5 | observer Whitehead Frank 7
6 | observer Berger Dave 14
7 | cable Repair Bailey-Garden 13
8 | cable Repair Grams Chris 14
9 | vibop Anderson Peter 14
10 | vib Op Parityn Clive 14
11 | vib Op Crispe Snr Doug 11
12 | vib Op Timms Garry 14
13 | vib Op Turner Karen 3
14 | vib Tech Garden Bob 14
15 | vib Tech Corbin Dennis 0
16 | vib Tech Jnr Doug Crispe Jnr 14
17 | Line Boss Hutchison Tony 14
18 | Line Boss Pope Justin 3
19 | Line crew Bishoff Daryn 14
20 | Line Crew Tapping Carl 14
21 | Line Crew Crispe Anita 14
22 | Line Crew Eberhardt Simon 14
23 | Line Crew Pitt Ruth 14
24 | Line Crew Gilmore Grant 14
25 | Line Crew Welsh Lisa 14
26 | Line Crew Roberts Wade 14
27 | Line Crew Scouller Clinton 14
28 | Line Crew Shanks 10
29 | Line Crew Wood Sue 14
30 | Line crew Lowry Rob 14
31 | Line Crew Smith Christine 14
32 | Line Crew Blay Jonathon 14
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DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Jon Turner
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL 195/203/204 Weather: Fine
State: QLD Date: Tuesday, 17 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
VP 'S i 0
Cum.VP'S....cooiiiieieen 0 VP's..... 11449
SKIPS...ciiii i 0
Cum.SKipS........oeevvnens 0 SKips..... 327
KMo 0.0000
Cum.km..........oeeviennn 0.0000 Kms..... 262.4875
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns Toolbox Meeting...... 0.25
Recorder Move. Vibes...
Line Change.........cccccoevvvevivnieeennn, Recorder/Instuments...
QC & TeSt..cccvivvriiiiiiiiiieeeea, Troubleshooting
Experimentals................ccccoevn. WOS.........
Detours... Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 0.25
Layout/Pickup Spread............... Total Non Charge(Job) 28.27
Other........coooiiiie e
Day Chg Hrs 1.00
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 331.75
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. 5.00 Day.Standby.Hrs 8.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 62.91
Standby(Other)...................... 3.00
Extra Tvl Chg Hrs 0.75
Extra Travel.........cc.coeeevnenen 0.75 Total Tvl Chg Hrs(Job) 45.39
Total Day Hrs 10.00
COMMENTS: Layout: Pickup:
Weather: Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: Bad Phones: Bad Boxes:
Toolbox at 6:00am.
Line crew mobilized from Miles to Roma for washdown and inductions today.
Crew departed Miles at 6:45am and arrived Roma at 8:30am.
Washdown pad was already occupied by cattle truck washing down, unable to commence
washdown until 12:00 midday, most line vehicles completed by 5:00pm with one
spread truck remaining for tomorrow morning.
Induction organized for 8:30am tomorrow morning.
One cable repair and one line crew arrived in camp today with extra hire vehicle.
Tape shipments 4A and 2B prepaired for handcarry back to Brisbane with Origin personnel tomorrow. Total 0 Total 0
8 Hrs Washdowns and inspections charged separately. (Spring Gully washdown)
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
I X 1

COMMENTS:

Crew Manager

Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Afternoon showers
State: QLD Date: Wednesday, 18 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
VP 'S i 0
CUM.VP'S....coviieeen, 0 VP's..... 11449
SKIPS...ciiii i 0
Cum.SKipS........oeevvnens 0 SKips..... 327
KMo 0.0000
Cum.km..............oooee. 0.0000 Kms..... 262.4875
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns Toolbox Meeting......
Recorder Move. Vibes...
Line Change.........cccccoevvvevivnieeennn, Recorder/Instuments...
QC & TeSt..cccvivvriiiiiiiiiieeeea, Troubleshooting
Experimentals................ccccoevn. WOS.........
Detours... Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 0.00
Layout/Pickup Spread............... Total Non Charge(Job) 28.27
Other........coooiiiie e
Day Chg Hrs 1.00
Induction............cceeiiiiiiniinnnn. 2.00 Total Chg Hrs.(Job) 332.75
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. 2.50 Day.Standby.Hrs 5.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 67.91
Standby(Other)...................... 0.50
Extra Tvl Chg Hrs 1.00
Extra Travel.........cc.coeeevnenen 1.00 Total Tvl Chg Hrs(Job) 46.39
Total Day Hrs 7.00
COMMENTS: Layout: Pickup:
Weather: Afternoon showers Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: Bad Phones: Bad Boxes:
Late start due to Inductions
Crew went to Aztex yard @ 0800 to unload paystar to clean tray under cables for washdown
Washdown inspection completed and inductions for Spring Gully S/S started @ 1030
Induction completed @ 1230, lunch/crew return to Aztex yard @ 1330 to start camp move, leaving @ 1430 when trucks are ready
Arrived at Spring Gully camp @ 1630, room allocations ect until 1700
No spread laid out due to late arrival
Tape shipment 4A (Westmar 2D) sent with Amy Kingston(Origin)
2.5 hrs (washdown) to be invoiced separately "Spring Gully washdown charge"
Total 0 Total 0
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1

COMMENTS:

Crew Manager

e

Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Afternoon showers
State: QLD Date: Thursday, 19 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-06 1-172 104-251 2.2050 148 0 3 21 VP'S i 148
CUM.VP'S....coviieeen, 148 VP's..... 11597
SKIPS...ciiii i 0
Cum.SKipS........oeevvnens 0 SKips..... 327
KMo 2.2050
Cum.km..............oooee. 2.2050 Kms..... 264.6925
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 1.70 Toolbox Meeting...... 0.17
Recorder Move. Vibes...
Line Change.........cccccoevvvevivnieeennn, Recorder/Instuments... 0.05
QC & TeSt..cccvivvriiiiiiiiiieeeea, Troubleshooting
Experimentals................ccccoevn. 2.97 WOS.........
Detours... 0.37 Other......
WOS....coooiiieeece Non Charge Hrs...... 0.22
Layout/Pickup Spread............... 2.90 Total Non Charge(Job) 28.49
Other........coooiiiie e
Day Chg Hrs 8.94
Induction............cceeiiiiiiniinnnn. 0.33 Total Chg Hrs.(Job) 341.69
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 2.83
Weather.......ccococovvvviveeiii i 2.50 Total.Stby.Hrs.(Job) 70.74
Standby(Other)......................
Extra Tvl Chg Hrs 0.18
Extra Travel.........cc.coeeevnenen 0.18 Total Tvl Chg Hrs(Job) 46.57
Total Day Hrs 12.17
COMMENTS: Layout: Pickup:
Weather: Afternoon showers Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 0 Bad Phones: 3 Bad Boxes: 0 0S0G06-06 104 528 424
0S0G06-02 103 217 114
Origin site induction held in morning after toolbox
Weather standby until 0930
Recording commenced @ 1517
PM & HSE to field in morning to assess line conditions
Mechanic & Cable Tech to Roma to pick up Mechanics truck
Total crew # - 28
Total 538 Total 0
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /{‘—”7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Friday, 20 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-06 173-450 251-528 4.1550 277 1 VP 'S i 539
0SG06-02 451-713 103-364 3.9150 262 1 CUM.VP'S.......cooieiinnn 687 VP's..... 12136
SKIPS...ciiii i 0
Cum.SKipS........oeevvnens 0 SKips..... 327
KMo 8.0700
Cum.km.....ocoveevennnn. 10.2750 | Kms..... 272.7625
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 7.41 Toolbox Meeting...... 0.25
Recorder Move. 0.50 Vibes... 0.20
Line Change.........cccccoevvvevivnieeennn, 0.85 Recorder/Instuments...
QC & TeSt..cccvivvriiiiiiiiiieeeea, 1.48 Troubleshooting 0.35
Experimentals................ccccoevn. WOS.........
Detours... Other.....
WOS.....ooiiecieece e, Non Charge Hrs...... 0.80
Layout/Pickup Spread............... Total Non Charge(Job) 29.29
Other........coooiiiie e
Day Chg Hrs 11.24
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 352.93
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.74
Standby(Other)......................
Extra Tvl Chg Hrs 0.13
Extra Travel.........cc.coeeevnenen 0.13 Total Tvl Chg Hrs(Job) 46.70
Total Day Hrs 12.17
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 1 Bad Phones: 5 Bad Boxes: 0 0S0G06-02 218 441 223 0S0G06-03 104 528 424
0S0G06-03 87 330 243 0S0G06-02 103 250 147
PM to field in morning
HSE to field in afternoon to scout upcoming line condition
Mechanic to Roma to drop off 2 crew members and pick up freight from TC
2 crew members resigned, arrangements made for replacements
Total crew # - 26
Total 466 Total 571
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /{‘—”7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Saturday, 21 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-02 714-789 364-441 1.1550 72 5 2 2 VP'S i 498
0SG06-03 790-1225 87-513 6.3750 426 8 2 Cum.VP'S....cooiiiieieen 1185 VP's..... 12634
*0OSG06-03 station 331 does not exist, survey error. Interval between #330 & 332 is 15 mtrs SKIPS...iiiii i 5
Cum.SKipS........oeevvnens 5 SKips..... 332
KMo 7.5300
Cum.km.........ooeevinnnn 17.8050 | Kms..... 280.2925
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 7.26 Toolbox Meeting...... 0.25
Recorder Move. Vibes... 0.27
Line Change.........cccccoevvvevivnieeennn, 0.83 Recorder/Instuments... 0.20
QC & TeSt..cccvivvriiiiiiiiiieeeea, 1.27 Troubleshooting
Experimentals................ccccoevn. 0.10 WOS.........
Detours... 0.55 Other......
WOS....coooiiieeece Non Charge Hrs...... 0.72
Layout/Pickup Spread............... Total Non Charge(Job) 30.01
Other........coooiiiie e
Day Chg Hrs 11.01
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 363.94
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.74
Standby(Other)......................
Extra Tvl Chg Hrs 0.27
Extra Travel.........cc.coeeevnenen 0.27 Total Tvl Chg Hrs(Job) 46.97
Total Day Hrs 12.00
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 1 Bad Phones: 3 Bad Boxes: 0 0S0G06-03 331 820 489 0S0G06-02 251 441 190
0S0G06-03 87 378 291
0.38 Recorder/Inst. DT due to generator problems and vibe error
0.42 Other charge > test sweeps, sweep paremeters changed @ start of 0SOG06-03
2 LC in via Roma
HSE to Roma to pick up 2 Line Crew
Total crew # - 28
Total 489 Total 481
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /{‘—”7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Sunday, 22 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-03 1226-1632 513-922 6.1350 405 4 1 1 VP'S i 440
0SG06-01 1633-1667 100-134 0.5100 35 Cum.VP's......ccoovevininnns 1625 VP's..... 13074
SKIPS...iiiii i 4
Cum.SKipS........oeevvnens 9 SKips..... 336
KMo 6.6450
Cum.Km.......ooevenn 24.4500 | Kms..... 286.9375
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 6.46 Toolbox Meeting...... 0.17
Recorder Move. 0.67 Vibes...
Line Change.........cccccoevvvevivnieeennn, 0.48 Recorder/Instuments... 0.75
QC & TeSt..cccvivvriiiiiiiiiieeeea, 1.42 Troubleshooting
Experimentals................ccccoevn. WOS.........
Detours... 0.30 Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 0.92
Layout/Pickup Spread............... Total Non Charge(Job) 30.93
Other........coooiiiie e
Day Chg Hrs 10.33
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 374.27
Safety Meeting..........c.cceeene. 0.25
Washdowns..............cccoveenen. Day.Standby.Hrs 0.25
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.99
Standby(Other)......................
Extra Tvl Chg Hrs 0.50
Extra Travel.........cc.coeeevnenen 0.50 Total Tvl Chg Hrs(Job) 47.47
Total Day Hrs 12.00
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 1 Bad Phones: 2 Bad Boxes: 0 0S0G06-03 821 922 101 0S0G06-03 379 922 543
0S0G06-01 100 458 358
0.75 NC, working on phase control, troubleshooting
Safety Meeting held
PM to field to drop off new hire, scout upcoming lines and check line crew
Mechanic to Roma to pick up supplies off TC
Total 459 Total 543
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /{‘—”7 Client Rep




DAILY REPORT
TERREX SEISMIC

CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Monday, 23 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-01 1668-2166 134-638 7.5600 497 7 1 1 VP'S i 497
Cum.VP's......ccoovevininnns 2122 VP's..... 13571
SKIPS...iiiii i 7
Cum.SKipS........oeevvnens 16 SKips..... 343
KMo 7.5600
Cum.Km.......ooevenn 32.0100 | Kms..... 294.4975
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 6.92 Toolbox Meeting...... 0.25
Recorder Move. Vibes...
Line Change.........cccccoevvvevivnieeennn, 1.12 Recorder/Instuments... 0.40
QC & TeSt.vvviireciiieciie e 0.63
Experimentals................ccccoevn. WOS.........
Detours... 0.35 Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 0.65
Layout/Pickup Spread............... Total Non Charge(Job) 31.58
Other........coooiiiie e
Day Chg Hrs 10.02
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 384.29
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.99
Standby(Other)......................
Extra Tvl Chg Hrs 0.83
Extra Travel.........cc.coeeevnenen 0.83 Total Tvl Chg Hrs(Job) 48.30
Total Day Hrs 11.50
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 0 Bad Phones: 1 Bad Boxes: 0 0S0G06-01 459 638 179 0S0G06-06 100 638 538
0S0G06-04 113 420 307
Early finish due to line change late in the afternoon
Hse to field in afternoon to check upcoming line conditions
PM to Roma to pick up supplies
Total 486 Total 538
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /{‘—"7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Tuesday, 24 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-04 2167-2665 113-619 7.5900 492 15 6 1 VP'S i 492
Cum.VP's......ccoovevininnns 2614 VP's..... 14063
SKIPS...iiiii i 15
Cum.SKipS........oeevvnens 31 SKips..... 358
KMo 7.5900
Cum.Km.......ooevenn 39.6000 | Kms..... 302.0875
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 6.98 Toolbox Meeting...... 0.33
Recorder Move. 1.18 Vibes... 0.28
Line Change.........cccccoevvvevivnieeennn, 0.40 Recorder/Instuments... 0.28
QC & TeSt.vvviireciiieciie e 0.85
Experimentals................ccccoevn. WOS.........
Detours... 0.10 Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 0.89
Layout/Pickup Spread............... Total Non Charge(Job) 32.47
Other........coooiiiie e 0.32 * Vibes restarting after steep terrain
Day Chg Hrs 10.83
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 395.12
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.99
Standby(Other)......................
Extra Tvl Chg Hrs 0.28
Extra Travel.........cc.coeeevnenen 0.28 Total Tvl Chg Hrs(Job) 48.58
Total Day Hrs 12.00
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 1 Bad Phones: 2 Bad Boxes: 0 0S0G06-04 459 638 179 0S0G06-04 113 510 397
15 skips due to terrain being too steep to vibrate and a water tank/trough beside line
0.40 NC (Vibes) due to Vibe overheating
0.20 Other Charge due to Having to turn off vibes whilst descending steep terrain
0.40 Line Change - waiting for vibes to complete line change from line 01
HSE to Roma to drop off Observer
1 observer out for break
PM to field to check upcoming lines
Total Crew # 27 Total 179 Total 397
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /{‘—”7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Wednesday, 25 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-04 2666-3028 619-1009 5.8500 353 37 7 3 VP'S i 353
CUM.VP'S.......cooieiinnn 2967 VP's..... 14416
SKIPS...iiiii i 37
Cum.SKipS........oeevvnens 68 SKips..... 395
KMo 5.8500
Cum.km.....oocovvevennn. 45.4500 | Kms..... 307.9375
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 5.95 Toolbox Meeting...... 0.25
Recorder Move. 0.67 Vibes... 0.63
Line Change.........cccccoevvvevivnieeennn, 0.75 Recorder/Instruments...
QC & TeSt..oviveiceeiiieciie 0.50
Experimentals................ccccoevn. WOS.........
Detours... Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 0.88
Layout/Pickup Spread............... Total Non Charge(Job) 33.35
Other........coooiiiie e 1.00 * Delays to recording due to terrain
Day Chg Hrs 9.87
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 404.99
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.99
Standby(Other)......................
Extra Tvl Chg Hrs 0.50
Extra Travel.........cc.coeeevnenen 0.50 Total Tvl Chg Hrs(Job) 49.08
Total Day Hrs 11.25
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 0 Bad Phones: 5 Bad Boxes: 0 0S0G06-04 911 1009 98 0S0G06-04 511 1009 498
0S0G06-08 280 654 374
Rough terrain caused slow recording, many terrain delays and 37 skips
Some vibe NC due to vibe changeout (sweep problems)
HSE to field to drop off Origin supplied port-a-loo, check steep terrain
PM to Injune to scout accom ect for Fairview 2D, Roma for washdown cert.
Total 472 Total 498
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
X 1 |

COMMENTS: Vehicle damage(light) incident, report pending

Crew Manager

e

Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Thursday, 26 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-08 3029-3467 654-235 6.2850 420 0 17 2 VP'S i 420
CUM.VP'S.......cooieiinnn 3387 VP's..... 14836
SKIPS...iiiii i 0
Cum.SKipS........oeevvnens 68 SKips..... 395
KMo 6.2850
Cum.km.....oocovvevennn. 51.7350 | Kms..... 314.2225
HOURS Travel..oo.ccocoovviee i 1.00 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 5.73 Toolbox Meeting...... 0.25
Recorder Move. 0.67 Vibes... 0.82
Line Change.........cccccoevvvevivnieeennn, Recorder/Instruments... 1.00
QC & TeSt..oviveiceeiiieciie 1.03
Experimentals................ccccoevn. WOS.........
Detours... 0.05 Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 2.07
Layout/Pickup Spread............... Total Non Charge(Job) 35.42
Other........coooiiiie e
Day Chg Hrs 8.48
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 413.47
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.99
Standby(Other)......................
Extra Tvl Chg Hrs 0.45
Extra Travel.........cc.coeeevnenen 0.45 Total Tvl Chg Hrs(Job) 49.53
Total Day Hrs 11.00
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 0 Bad Phones: 3 Bad Boxes: 0 0S0G06-08 100 279 179 0S0G06-08 361 654 293
0S0G06-05 100 220 120
0.82 Vibe NC/17 Omit files due to vibe position error & instrument problems
1.00 Recorder NC due to troubleshooting and Instrument lock-up
HSE to field to scout upcoming line and observe line crew
Working 11 hrs days to try and avoid catching Line Survey
Total 299 Total 293
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager %__"_’7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Friday, 27 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-08 3468-3601 235-102 1.9950 133 1 VP'S i 468
0SG06-05 3602-3938 100-446 5.1900 335 12 1 1 CUM.VP'S.......cooieiinnn 3855 VP's..... 15304
SKIPS...iiiii i 12
Cum.SKipS........oeevvnens 80 SKips..... 407
KMo 7.1850
Cum.km.....oocovvevennn. 58.9200 | Kms..... 321.4075
HOURS Travel..oo.ccocoovviee i 0.87 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 6.72 Toolbox Meeting...... 0.17
Recorder Move. Vibes...
Line Change.........cccccoevvvevivnieeennn, 1.32 Recorder/Instruments...
QC & TeSt..oviveiceeiiieciie 1.20
Experimentals................ccccoevn. WOS.........
Detours... 0.80 * Includes terrain related delays Other......
WOS....oooiiicece e, Non Charge Hrs...... 0.17
Layout/Pickup Spread............... Total Non Charge(Job) 35.59
Other........coooiiiie e
Day Chg Hrs 10.91
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 424.38
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.99
Standby(Other)......................
Extra Tvl Chg Hrs 0.00
Extra Travel.........cc.coeeevnenen Total Tvl Chg Hrs(Job) 49.53
Total Day Hrs 11.08
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 1 Bad Phones: 5 Bad Boxes: 0 0S0G06-05 221 729 508 0S0G06-08 100 360 260
0S0G06-05 100 359 259
12 skips due to steep terrain
Slow recording at times due to rocky terrain
Mechanic to Roma to pick up supplies
HSE & PM to line to scout upcoming lines conditions
Total 508 Total 519
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /{‘—”7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Saturday, 28 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-05 3939-4400 446-917 7.0650 455 16 6 1 VP'S i 455
Cum.VP'S....cooiiiieieen 4310 VP's..... 15759
SKIPS...iiiii i 16
Cum.SKipS........oeevvnens 96 SKips..... 423
KMo 7.0650
Cum.km.........ooeevinnnn 65.9850 | Kms..... 328.4725
HOURS Travel..oo.ccocoovviee i 0.80 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 6.67 Toolbox Meeting...... 0.17
Recorder Move. 1.62 Vibes... 1.15
Line Change.........cccccoevvvevivnieeennn, Recorder/Instruments... 0.10
QC & TeSt....oovriiiiiiiiicci 0.33
Experimentals................ccccoevn. WOS.........
Detours... 1.32  * Includes terrain related delays Other......
WOS....oooiiicece e, Non Charge Hrs...... 1.42
Layout/Pickup Spread............... Total Non Charge(Job) 37.01
Other........coooiiiie e
Day Chg Hrs 10.74
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 435.12
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 70.99
Standby(Other)......................
Extra Tvl Chg Hrs 0.00
Extra Travel.........cc.coeeevnenen Total Tvl Chg Hrs(Job) 49.53
Total Day Hrs 12.16
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 1 Bad Phones: 2 Bad Boxes: 0 0S0G06-05 730 1037 307 0S0G06-05 360 810 450
0S0OG06-05 100 240 140
1.13 NC(vibes) due to flat tyre, and accelerometer problems in morning
HSE & Cable Tech to line to lay out cable on large handcarry section coming up tommorrow
PM to field in morning
Recorder truck blew a tyre, will need source a new spare ASAP
12.02 km remaining, anticipated end of production morning of 31st
Survey lead improved, working hrs increased to 12/day
Total 447 Total 450
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /(——’/7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Sunday, 29 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SGO06-05 4401-4520 917-1037 1.8000 118 2 1 1 VP'S i 527
0SGO06-07 4521-4934 100-508 6.1200 409 1 4 Cum.VP's......ccoovevininnns 4837 VP's..... 16286
SKIPS...iiiii i 2
Cum.SKipS........oeevvnens 98 SKips..... 425
KMo 7.9200
Cum.Km.......ooevenn 73.9050 | Kms..... 336.3925
HOURS Travel..oo.ccocoovviee i 0.33 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 8.34 Toolbox Meeting...... 0.17
Recorder Move. 1.25 Vibes... 0.73
Line Change.........cccccoevvvevivnieeennn, 0.93 Recorder/Instruments... 0.32
QC & TeSt.vvviireciiieciie e 0.58
Experimentals................ccccoevn. 0.43 WOS.........
Detours... Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 1.22
Layout/Pickup Spread............... Total Non Charge(Job) 38.23
Other........coooiiiie e
Day Chg Hrs 11.86
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 446.98
Safety Meeting..........c.cceeene. 0.42
Washdowns..............cccoveenen. Day.Standby.Hrs 0.42
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 71.41
Standby(Other)......................
Extra Tvl Chg Hrs 0.00
Extra Travel.........cc.coeeevnenen Total Tvl Chg Hrs(Job) 49.53
Total Day Hrs 13.50
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 4 Bad Phones: 7 Bad Boxes: 0 0S0G06-07 241 825 584 0S0G06-05 811 1037 226
0S0G06-07 100 380 280
1 vibe used on OSOG06-05 from 477 to 508, 6 sweeps per vp, slow recording
Long day due to 34.5 km detour around hand carry section at end of day, vibes & recorder 1/2 way around
HSE & cable the to field to help on 600mtr handcarry section
Vibrator drivetrain trouble on hill caused some NC
Finish acquisition tommorrow, ready for move Tues morning
Total 584 Total 506
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /(——’/7 Client Rep




DAILY REPORT

TERREX SEISMIC
CREW 401
Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date: Monday, 30 January 2006
TERREX RECORDING
Rec Line Files Stns Used km VP's Skips |Omit Files| Exp. Files Test files Totals Combined Prospects Totals
0SG06-07 4935-5211 508-825 4.7550 272 45 4 1 VP 'S i 272
Cum.VP's......ccoovevininnns 5109 VP's..... 16558
SKIPS...iiiii i 45
Cum.SKipS........oeevvnens 143 SKips..... 470
KMo 4.7550
Cum.Km.......ooevenn 78.6600 | Kms..... 341.1475
HOURS Travel..oo.ccocoovviee i 0.50 Non-Charge.............
Recording..........cooeeeevviiiiiiieiiinns 3.64 Toolbox Meeting...... 0.42
Recorder Move. 1.35 Vibes... 0.13
Line Change.........cccccoevvvevivnieeennn, Recorder/Instruments... 0.16
QC & TeSt.vvviireciiieciie e 0.80
Experimentals................ccccoevn. WOS.........
Detours... 0.08 Other......
WOS.....ooiiecieece e, Non Charge Hrs...... 0.71
Layout/Pickup Spread............... 1.75 Total Non Charge(Job) 38.94
Other........coooiiiie e
Day Chg Hrs 8.12
Induction............cceeiiiiiiniinnnn. Total Chg Hrs.(Job) 455.10
Safety Meeting..........c.cceeene.
Washdowns..............cccoveenen. Day.Standby.Hrs 0.00
Weather.......ccococovvvviveeiii i Total.Stby.Hrs.(Job) 71.41
Standby(Other)......................
Extra Tvl Chg Hrs 0.00
Extra Travel.........cc.coeeevnenen Total Tvl Chg Hrs(Job) 49.53
Total Day Hrs 8.83
COMMENTS: Layout: Pickup:
Weather: Warm/Fine Rec Line Stn Stn # Stations | Rec Line Stn Stn # Stations
Bad Cable: 0 Bad Phones: 0 Bad Boxes: 0
0S0G06-07 381 825 444
Acquisition completed at 1246
Spread picked up, ready to move tommorrow morning
HSE to Roma to pick up supplies
Contract Complete
Total 0 Total 444
ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO
| I X 1
COMMENTS:
Crew Manager /(——’/7 Client Rep




APPENDIX | - ORIGIN SPRING GULLY SURVEY - RECORDING STATISTICS

. . Layout/Picku| Safety & Safety Total Total
Date Travel Time| Extra Recgrdlng Detou_rs/ Line- QC & Test| Experimental Recorder Other p Spread & Vibes Trout_:rle- Other DownTime | Washdown| Meeting/l Other | Shutdown Standby | Operational | Total Hours | Total km's
Travel Time Terrain Change Move shooting - Stand-by days
Other Charge nduction Hours Hours
Charges
17-January-2006 1.00 0.75 0.25 8.00; 8.00 1.00 10.00
18-January-2006 1.00 1.00 2.50! 2.00 0.50 5.00 1.00 7.00 -
19-January-2006 1.00 0.18 1.70 0.37 2.97 2.90] 0.17 0.05 0.33 2.50 2.83 8.94 12.17 2.2205
20-January-2006 1.00 0.13 7.41 0.85] 1.48 0.50 0.20 0.35 0.25 0.00 11.24 12.17 8.0765
21-January-2006 1.00 0.27 7.26] 0.55] 0.83] 1.27 0.10 0.27 0.25 0.20 0.00 11.01 12.00 7.5300
22-January-2006 1.00 0.50 6.46! 0.30; 0.48] 1.42 0.67 0.17 0.75 0.25 0.25 10.33 12.00 6.6450
23-January-2006 1.00 0.83 6.92 0.35] 112 0.63] 0.25 0.40 0.00 10.02 11.50 7.5600
24-January-2006 1.00 0.28 6.98] 0.10; 0.40! 0.85] 1.18 0.32 0.28 0.33 0.28 0.00 10.83 12.00 7.5900
25-January-2006 1.00 0.50 5.95] 0.75] 0.50! 0.67 1.00 0.63 0.25 0.00 9.87 11.25 5.8500
26-January-2006 1.00 0.45 5.73] 0.05! 1.03 0.67 0.82 0.25 1.00 0.00 8.48 11.00 6.2850
27-January-2006 0.87 6.72 0.80! 132 1.20 0.17 0.00 10.91 11.08 7.1850
28-January-2006 0.80 6.67 1.32 0.33] 1.62 1.15 0.17 0.10 0.00 10.74 12.16 7.0650
29-January-2006 0.33 8.34 0.93] 0.58; 0.43 1.25 0.73 0.17 0.32 0.42 0.42 11.86 13.50 7.9200
30-January-2006 0.50 3.64 0.08] 0.80; 1.35 1.75 0.13 0.42 0.16 0.00 8.12 8.83 4.7550
31-January-2006 0.00 0.00 0.00
10.50!
Total 12.5000 4.8900 73.7800! 3.9200 6.6800 10.0900 3.5000 7.9100 1.3200 4.6500 4.2100 0.3500 3.1000 3.2600 21.0000! 3.0000 3.0000 0.0000 16.5000 124.3500 156.6600 78.6820!
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