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1. Introduction 
 

Terrex Seismic was contracted by Origin Energy to conduct seismic recording operations 
for approximately 78 km of 2D data. This was within the Bowen Basin PL’s 100/195/204 in 
southern Queensland.   
 
 
 

 

 
Westmar 2D Location Map 

 
 
 

1.1 Geographical Area 
 

The acquisition area of the Spring Gully 2D was situated approximately 40 km west of the 
township of Injune.  
The Spring Gully 2D seismic survey overlay consisted of cattle stations and forestry areas 
within some rough scarps and gorges. The lines were laid, where possible, along pre-
existing forestry roads and farm tracks in the valleys to avoid traversing the steep hills. 
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The Spring Gully Survey covered some environmentally sensitive areas in some very rough terrain 
 

 
 
 
 
 

1.2 Weather 
 

The weather remained predominately fine and hot over the period of the survey. A minor 
delay was experienced on the 19th of January due to localized thunderstorms. The 
thunderstorms were limited to a small area over sandy terrain and production was delayed 
by two and a half (2 ½) hours only. 
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1.3 Logistics 
 

 Acquisition commenced on the 19th January 2006 on PL100 after mobilizing from  Origin 
Energy Condabri 2D in QLD on the 17th January. Acquisition was completed on the 14th 
January 2006. 
 
All line equipment was mobilized from Miles to Origin Energy’s Spring Gully camp via 
Roma, a distance of approximately 300 km by Terrex personal.  
 
Vehicle wash down inspections were completed at Roma on the 17th & 18th January by 
Greg Jackson of Origin Energy before commencement of work. 

 
Access to the lines was via local roads and farm tracks. 
 
The accommodation and meals for the crew was provided by the Spring Gully Camp.  
 
The site office, mechanic’s workshop and cable technician workshop was situated at the 
Spring Gully Construction Camp.  
 
Fuel for all vehicles was supplied by Origin Energy at the Spring Gully camp. 
 
All freighting for Crew 401 whilst at the Spring Gully 2D was provided by Terrex 
Contracting. 
 
All other logistics were supported out of Terrex Seismic Perth Office. 
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Line Conditions varied considerably through the Survey 
 
 

2. SURVEYING 
 
2.1 RANGING / CHAINING / SURVEYING 
 

Line chaining and survey for the entire program were completed by Dynamic Satellite 
Surveys personal. 

 
2.2 LINE CLEARING 
 

All line clearing was performed by Aztex Earthmoving.  
 
2.3 PERMITTING 
 

Permitting was carried out by Mr. Lindsay Horn. Although,  Sam Coniglio was the client 
representative on site for the entire contract. 
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3. RECORDING / PROCESSING 
 
 
3.1      RECORDING PAREMETERS 
 
 
Spring Gully Seismic Survey, PL 195, 203, 204   
 
Acquisition Type:  Sercel 388 – 24 Bit Telemetry System  
Energy Source:  2 x Input-Output 42,000lb Peak Force 
  6x6 Truck mounted Vibrators Online 
Vibrator Point Interval:  15 metres 
Vibrator Array:  12.5 m Pad-Pad / No Moveups 
Vibrator Array Location:  Centred on Station Pegs (Centred at SP 100) 
 
 
Receivers:  12 x 10 Hz SM24 Geophones / Group 
Receiver Interval:  15 metres 
Receiver Array:  15 metres (12 phones) 
Receiver Array Location:  Centred between Stations (Centered at SP 100.5) 
 
 
Sweep Length:  2.0 – 6.0 sec 
Number of Sweeps:  2 
Sweep Type:  Monosweep or Varisweep 
Sweep Frequencies:  12 – 160 Hz (dependent on field tests) 
Sweep Taper:  200 msec Taper 
 
Sweep Control:  Pelton Advance 2 Model 5 
Accelerometers:  Pelton M5 High Performance 
Similarity System:  Pelton VIBRA-SIG 
Peak Force:  44000 lbs 
Hold Down Weight:  44,200 lbs 
Vibrator Drive Level:  Force Control On – 80% Peak Force 
Phase Lock:  Ground Force Phase Lock 
 
 
No. of Channels:  160 Channels 
Maximum Offset:  1192 metres 
 
   
Fold:  80 Fold 
Record Length:  2.0 seconds 
Correlation Sample Rate:  1 millisecond 
Written to Tape S.R.:  1 millisecond 
Output Data Format:  SEG D 
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3.2       RECORDING 

SPRING GULLY PROSPECT 
 
 
The first production profile was recorded on line OSG06-06 on the 19th January 2006. 
Acquisition began at 1517 after the completion of wire lines and testing on that same 
morning. 

 
 
Line OSG06-06  
 
Recording commenced on this line on the 19th January from station 104 and was 
completed the next day at station 528, a total of 6.360 km.  
 
Line OSG06-02  
 
Recording commenced on this line on the 20th January from station 103 and was 
completed the next day at station 441, a total of 5.070 km. 5 Stations were skipped due to 
terrain. 

 
 
Line OSG06-03  
 
Recording commenced on this line on the 21st January from station 87 and was completed 
the next day at station 922, a total of 12.510 km.  Four (4) stations were skipped due to 
terrain. 
 
 
Line OSG06-01  
 
Recording commenced on this line on the 22nd January from station 100 and was 
completed the next day at station 638, a total of 8.070 km.  Eleven (11) stations were 
skipped due to terrain. 
 
Line OSG06-04 
 
Recording commenced on this line on the 24th January from station 113 and was 
completed the next day at station 1009, a total of 13.440 km.  Fifty-two (52) stations were 
skipped due to very rough terrain and proximity to landholder improvements. 
 
Line OSG06-08  
 
Recording commenced on this line on the 26th January from station 654 and was 
completed the next day at station 102, a total of 8.280 km. 
 
Line OSG06-05  
 
Recording commenced on this line on the 27th January from station 100 and was 
completed the 29th January at station 1037, a total of 14.055 km.  Thirty (30) stations were 
skipped due to steep terrain. 
 
 
The completion of line 05 concluded acquisition on the Spring Gully 2D seismic survey, a 
total of 5109 VP’s, One hundred and forty-three (143) skipped stations and 78.660 km 
recorded.  
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Some steep hills with loose ground required the vibrators be towed up. 
The VP’s pictured were recorded as skips.  

 
 
 
 

 
3.3       PROCESSING 
 

All data ‘A’ tapes and Data ‘B’ tapes were sent to Origin Energy Limited in Brisbane. 
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APPENDIX “A” 

 
EQUIPMENT SPECIFICATIONS 

 
        SEISMIC ACQUISITION CREW - EQUIPMENT 
 
 RECORDING EQUIPMENT, SOURCE EQUIPMENT AND VEHICLES 

 
 
3.1.1 RECORDING EQUIPMENT 
 

• SERCEL 388 – 24 Bit 3D Seismic Data Acquisition System 
• Sun Monitor and Sun Sparc 5 Computer 
• OYO DFM 480 Plotter, UPS, LIM 
• One (1) Sercel Real Time APM – Sweep Correlator 
• Two (2) Fujitsu 3490 Tape Drives 
• One Hundred and Ten (110) SU6 Telemetry units (660 Channels) 
• Two Hundred and Twenty (220) 3 T/O Seismic Cables (660 Channels) 
• Twenty (20) Sercel PSUs  
• Four (4) Sercel CSUs 
• Six (6) CSU Patch Cables 
• Twenty (20) Battery case power Cords 
• Forty (40) Batteries for SU6 Units  
• One (1) Sercel Handheld Cable Tester 
• Four (4) Sercel Battery Chargers 
• Pelton Vibra Sig Real Time Similarity System 
• One (1) 10 metre 6 DB Boost High Gain Antenna on Recording Truck 
• One Thousand three hundred and twenty (1320) Geophone strings (Sensor SM4 10Hz High 

Spec Superphones) with 6 ph/group (660 Channels with 12 phones/group) 
• One (1) Sensor SMT100 Geophone Tester 

 
The Contractor warrants that at any one time 90% of the equipment will be available to be used in 
the field and up to 10% may be undergoing repair and maintenance.  
 
Source Equipment 
 

• Four (4) HEMI 44  6x6 Truck mounted Vibrators: 
(Peak force is 44000lbs per Vibe and Hold-Down weight is 44200lbs per Vibe) 

 
• Four (4) Pelton Advance 2 Model 5 Vibrator Control Electronics 

(One (1) Pelton Encoder Sweep Generator for Recorder Three (3) operating Online and 
One (1) on Standby; Electronics are capable of Trade Marked Varisweep) 
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APPENDIX “B” 
 

OCCUPATIONAL HEALTH AND SAFETY STANDARDS 
 
 

The Contractor will provide on site, a site Safety Manager as defined under the new QLD Petroleum 
Acts, and will comply with the SMP and the Procedures, (which include the Contractor’s Site 
Specific Safety Plan (“SSSP”). These documents include, but are not limited to, the following pre-
survey components: 
a) Risk and Hazard Assessment  
b) Medevac Plan completed for each seismic survey.  
c) Personnel Interviews, Fitness Medicals, 5 Panel Drug Tests, Random Drug and Alcohol testing 

on crew. 
d) Personnel Contracts (Certified Agreement), Induction Course, Driving Assessment, Driver 

Training completed on crew. 
 

And the following operational components: 
a) Crew startup induction 
b) Daily workgroup toolbox meetings 
c) Weekly senior personnel performance/operations meetings 
d) Weekly crew safety meetings  
e) Sunscreen supplied at no cost to all crew members 
f) Hats, shirts and covered safety footwear must be worn by field crew at all times 
g) Reflective orange safety vests for all survey and recording crew personnel 
h) Mobile satellite telephones with email facilities and Fax machines are maintained on crew to 

assist with safe operations. 
i) Crew Medevac procedures in place as per SSSP 
j) Full International Red Cross standard First Aid Kit  
k) At least 2 people on site at any one time have senior first aid accreditation 
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APPENDIX ‘C’   
  

3490E Tape Listing 
 

Tape Summery -Spring Gully 2D S/S 
Tape 

# Line # 
First 
FFID 

Last 
FFID 

First 
VP 

Last 
VP 

Date 
Recorded 

1A OSG06-06 1 22 200.5 200.5 19-Jan-06 
2A OSG06-06 23 450 104.5 528.5 19-20-Jan 06 
3A OSG06-02 451 789 103.5 441.5 20-21Jan 06 
4A OSG06-03 790 1225 87.5 513.5 21-Jan-06 
5A OSG06-03 1226 1632 514.5 922.5 22-Jan-06 
6A OSG06-01 1633 2166 100.5 638.5 22-23 Jan 06 
7A OSG06-04 2167 2539 113.5 487.5 24-Jan-06 
8A OSG06-04 2540 3028 488.5 1008.5 24-Jan-06 
9A OSG06-08 3029 3431 654.5 271.5 26-Jan-06 

10A OSG06-08 3432 3601 270.5 102.5 29-27-Jan 05 
11A OSG06-05 3602 3938 100.5 446.5 27-Jan-06 
12A OSG06-05 3939 4352 447.5 870.5 28-Jan-06 
13A OSG06-05 4353 4520 871.5 1037.5 28-29 Jan 06 
14A OSG06-07 4521 4934 100.5 508.5 29-Jan-06 
15A OSG06-07 4935 5211 551.5 825.5 30-Jan-06 
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APPENDIX “D”  

 
HSE End of Contract Report 

 
 
 

Origin Energy Spring Gully 2D Survey 
  

 
 

• Terrex Seismic Man-hours……………………….4596 
 

• First Aid / Medical Cases………………………...1    
 

• Incident / Accident Reports………………………1 
 

• Hazard Identification Reports…………………….1 
 

• Training Hours……………………………………93                    
 

• Toolbox / Safety Meeting Man-hours……………137 
 

• Drills……………………………………………...0 
 

• Land Spills (<5 litres)…………………………….0 
 

• Audits and Inspections……………………………150 
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APPENDIX “E” 
 

Safety Meetings 
 

 

 
 
 

SAFETY  
MEETING 

 
 
Date: 22/01/06    
Location: Spring Gully 2D 
Crew: 401 
Client: Origin Energy 
Conducted by:  Mark Kneipp 
Attendance: All 
Meeting opened: 6.00 am 
Meeting closed:   6.30 am 
 
 
                                                      TOPICS DISCUSSED 

 

Mark Kneipp (Party Man.) 
 

• I have some line traces here to hand out. 
• Still looking at the access from line #1 to line #4, looking like the longer access 

will be better to use. 
• We have a new hire with us, her name is Kelly. 

 
Tony Hutchison (Line Boss) 
 

• No problems on line #3 so far; the crew has done a good job. 
• Just remember to take it steady when accessing through the creek section at 

stn 588, moving onto line #1 next.  
 
Lindsay Horn (Field Supervisor) 
 

• The lines get quite sandy further up so you might have some problems. 
• Line #4 crosses through some steep country and gets quite dusty as well. 
• Matt and Ray have been doing a fair bit of dozer work fixing the road into the 

gorge to make it smoother and safer for travelling on. 
• I have a sheet of data here which shows a sample of the results of your work 

so far. The data originates from the recorder and is then sent away for 
processing. The processing of the data has just begun in Brisbane and is being 
done by Velseis. Once processed the data looks very different to that which 
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originated from the recorder. The sheet I have here shows line #9 which was 
shot beside the highway when you were down at Moonie. On that job you 
were looking down about 2500m for conventional gas but here at Spring Gully 
you are looking much shallower for coal seam gas. I will pass around some 
copies for you to look at.  

 
 
Dudley Horn (Aztex) 
 

• On line #4 there is a nest of hornets camped in a tree close to a gate. Be 
aware of this as they are quite nasty, I was stung several times whilst trying to 
cut branches to try and move this problem. Will try and move the tree today.  

 
 
Ray Broughton (Aztex) 
 

• Hornets are quite protective of their nest and can see you coming from 100m 
away so if you hear them watch out. 

 
 
Mark Kneipp (Party Man.) 
 

• If you do get stung let someone know straight away in case you have an 
allergy you are not aware of, if you don’t you could find yourself in serious 
trouble. 

 
 
Ray Auckram (Hse) 
 

• We had a minor reversing incident on Monday, these occurrences are totally 
preventable and should not happen. Terrex has a policy on reversing and the 
purpose of this policy is to eliminate unnecessary reversing of all vehicles and 
reduce to a minimum the hazards. The main points of this policy that concern 
driver behaviour are: 

• Avoid parking your vehicle in such a way that only allows you to reverse out, 
try to position your vehicle in a way that allows your direction of travel to be 
forward. 

• The driver shall walk around their vehicle and ensure a clear path of travel by 
identifying potential hazards and removing them if possible 

• Reverse gear should be used only as a last resort. 
• When reversing where personnel, equipment or local hazards are present you 

must use a ground guide. 
• If driving a truck then you must use a ground guide. 
• So basically don’t become complacent and keep your mind on the job, taking 

an extra 5 or 10 min to safely finish your task before you knock off for the day 
will not hurt anyone. 

• Clint has let me know that he has cooler bags and ice bricks to keep your 
lunches fresh if anyone needs one. See me after the meeting if you would like 
one. 

                             
 
MEETING CLOSED. 
 
                            Ray Auckram Hse 
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SAFETY  
MEETING 

 
 
Date: Sunday 29/01/06    
Location: Spring Gully 2D 
Crew: 401 
Client: Origin Energy 
Conducted by:  Mark Kneipp 
Attendance: All 
Meeting opened: 6.00 am 
Meeting closed:   6.30 am 
 
 
                                                      TOPICS DISCUSSED 

Mark Kneipp (Party Man.) 
 

• I have another map for you, this one shows the hand carry section and detour 
around to the southern side. 

• If all goes well we should be finished shooting by Monday and in Injune by 
Tuesday evening. 

• When driving on slopes remember to wait for the vehicle in front to clear the 
slope before proceeding on to it and keep your speeds down when travelling 
around on detours. 

 
Tony Hutchison (Line Boss) 
 

• Garry will be on line today, we will have both jug trucks working today. 
• Ray and Chris will lay the cable through the hand carry for us so you will only 

have to put boxes in there. 
• Make sure you get your load counts right as I do not want people heading 

around the detour and coming up short with the gear they require, the detour 
is a very lengthy one. 

• All going well out there, should be in Injune on Tuesday. 
 
Lindsay Horn (Field Supervisor) 
 

• Stn 475 is where the dozed section of line ends; there is a turnaround for the 
vibes. 

• This was the wrong GPS point and we can get vehicles further down to stn 
507, unfortunately the dozer had already left the area so Dudley has hand 
cleared that section for light vehicles to access; we will have to wait and see 
how the vibes will go. Glen took a chainsaw and quad bike into the south side 
and cleared another 3 to 400m so we have managed to reduce the estimated 
hand carry from 1.5 kms down to about 600m. 
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• There are some pretty steep slopes in and out of the hand carry which Ray will 
discuss with you shortly. 

• Ben and I went in there yesterday and used the GPS to mark out the line, we 
will go back this morning and place the pegs through there. 

• There detour around to the south side will be flagged for better access. 
• I was leaving line #7 yesterday when I came across a vehicle that was doing 

something that they should not have been doing. They had come through a 
gate and left it opened, I am sure they were nearly finished what they were 
doing and they were not too far from the gate but that is no excuse. There 
were no cattle around to be seen but that is no guarantee. We are already 
paying the mustering costs involved with some cattle that got through a gate 
down on the Westmar site. I get a little tired copping flak from annoyed 
landowners, it is there land so be a little courteous. In future we may look at 
putting the cost back onto the contractor. 

• If you go through a gate you close it, it is as simple as that. 
• Once you get into the confined area with the bunting on the sides and are 

working towards the hand carry the area becomes very dusty, there is very 
little wind in there so take it easy.  

• The bunting is there to protect the sensitive vegetation that is growing in there 
and the hand carry is there because of the cultural significance of this section 
of line.  

 
Ray Auckram (Hse) 
 

• The terrain you will encounter today during the hand carry, mainly on the 
northern side, will be sloping and consist of an uneven loose rocky surface with 
gutters caused by erosion running down the face. Watch your footing and keep 
your mind on what you are doing. 

• Chris and I will have already laid the cable through so all you need to do is lay 
out the boxes and geophones. 

• This morning I want to discuss the Stepping and Manual Handling 
techniques that you need to think about when you are in the hand carry today.                   
IF you go down a steep slope with a loose surface and you have your back to 
the face of the slope then what can happen is that if you do slip or trip and fall 
you will most likely A: fall forward in a fashion much like diving off a spring 
board but without the water and land with a heavy impact. The potential 
outcome of this is severe head injuries, internal injuries, severe bruising, cuts 
and abrasions, bleeding and broken bones etc. or B: fall backwards which 
would expose the back of your skull and spine to injury which could be 
potentially life threatening or require long term rehabilitation.  The best way to 
attack this situation is to adopt a side-ways or crab-like motion whereby you 
lead with the outside leg and then follow with the inner leg, repeat this down 
the slope until you reach the bottom or until the slope becomes gentler. The 
positives to this technique are that you maintain better balance and body 
weight support; there is less likelihood of falling and if you do slip then you will 
be in a position to throw out your arm to help cushion the impact. You will land 
on your side but you will have better control over the situation and should be 
able to avoid serious injury. 

• As far as manual handling goes I just want people when carrying loads in and      
out of the hand carry to not over burden themselves, stick to small loads. I 
want everyone to work together and help each other to get the job done. If 
you see someone struggling then go and help them, it is not going to be a race 
in there to get the spread out. I want everyone to take their time and not get 
any injuries. 

• This is a safety meeting so let’s get some participation from the crew. 
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Bob Garden (Vibe Tech.) 
 

• When exiting the vibe be careful leaving it unattended. Make sure that the park 
brake is on and if you are pressured up then have the pad in the down 
position, remember to ensure your pad switch is also in the down position.  

 
Lisa Welsh (Front Crew) 
 

• When working around the hills try and work in pairs. 
 
Ruth Pitt (Back Crew) 
 

• The dust can be a problem at times so can drivers slow down a bit more. 
 
Ray Auckram (Hse) 
 

• When driving down the line you need to be aware of the wind direction and 
slow down a lot sooner than you think. 

 
Christine Smith (Geophone Truck) 
 

• Can back crew put some thought into where they place the geophones on the 
track for scooping; avoid obstacles and not too far off the line.  

 
Dudley Horn (Aztex) 
 

• I did it on some of the gates at Westmar but you may have noticed that every 
gate on this survey has a ring with a hook attached to it. The hook stops the 
ring from sliding up or down so if cattle play with the gate it won’t come open. 

 
Sam Coniglio (Client Rep.) 
 

• If you come across any artifacts in the hand carry section please do not disturb 
them. 

• Beware of cattle crossing the road at night, I had to slow down to avoid one 
last night. 

 
Ben Allsop (DSS) 
 

• There are other work groups in the area so be aware of this when driving 
around. 

 
Lindsay Horn (Field Supervisor) 
 

• Origin does own the lease but there are cattle here on agistment that belong 
to the landowner from Pony Hills. If you do see cattle that are in distress then 
let us know and we will pass on the information to the owner and they can 
take it from there. 

 
MEETING CLOSED. 
 
                            Ray Auckram Hse 
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Appendix "F”  
 

Vehicle Listing 
 

 
 

        
LIGHT VEHICLE LIST 

# VEHICLE USED FOR REGISTRATION 
1 Land Cruiser Tray Back Cable Truck 1BGN 212 

2 Land Cruiser Tray Back Cable Truck 1BSJ 242 

3 Land Cruiser 100 Series Vibe Crew 1CCL 562 

4 Land Cruiser Tray Back T/Shooter 1BRJ 753 

5 Land Cruiser Tray Back Jug Ute 1BHD 550 

6 Land Cruiser Tray Back Jug Ute 1BEK 496 

7 Land Cruiser 100 Series Back Crew 1BWF 930 

8 Land Cruiser 100 Series Front Crew 1 BYK 183 

9 Land Cruiser Tray Back Office 013 IZQ 

10 Land Cruiser 100 Series Hse/Ambo 658 057 

11 Toyota Tray Back Line Boss 302 JCO 

        
HEAVY VEHICLE LIST 

1 Isuzu FTS 700 Service Truck ALU 225 

2 Paystay  Spread Truck 626-JAH 
3 Paystar  Spread Truck 371JCN QLD 
4 International Paystar  Vibrator 372 JCN QLD 
5 International Paystar  Vibrator 373JCN QLD 
6 International Paystar  Vibrator 374 JCN QLD 
7 International Paystar  Vibrator 375 JCN QLD 
8 International Paystar  Vibrator 376 JCN QLD 
9 Izusu STF Recorder 1CAA 534 

10 Izusu  Mechanics wkshop 1CCC561 
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Appendix "G” 
 

Crew List 
 

TERREX SEISMIC 
CREW LIST FOR ORIGIN ENERGY 
WESTMAR 2D SEISMIC SURVEY 

 
  NAME POSITION DAYS ON 

CREW
1 Crew Manager Kneipp Mark 13 
2 Crew Manager Turner Jon 1 
3 HSE Advisor Auckram Ray 14 
4 Mechanic Smith Rob 14 
5 Observer Whitehead Frank 7 
6 Observer Berger Dave 14 
7 Cable Repair Bailey-Garden 13 
8 Cable Repair Grams Chris  14 
9 Vib Op Anderson Peter 14 

10 Vib Op Parityn Clive 14 

11 Vib Op Crispe Snr Doug  11 

12 Vib Op  Timms Garry 14 

13 Vib Op Turner Karen 3 

14 Vib Tech Garden Bob 14 

15 Vib Tech  Corbin Dennis 0 

16 Vib Tech Jnr Doug Crispe Jnr 14 

17 Line Boss Hutchison Tony 14 

18 Line Boss Pope Justin 3 

19 Line Crew  Bishoff Daryn 14 

20 Line Crew   Tapping Carl 14 

21 Line Crew   Crispe Anita 14 

22 Line Crew  Eberhardt Simon 14 

23 Line Crew  Pitt Ruth 14 

24 Line Crew  Gilmore Grant 14 

25 Line Crew   Welsh Lisa 14 

26 Line Crew  Roberts Wade 14 

27 Line Crew  Scouller Clinton 14 

28 Line Crew  Shanks 10 

29 Line Crew  Wood Sue 14 

30 Line Crew  Lowry Rob 14 

31 Line Crew  Smith Christine 14 

32 Line Crew  Blay Jonathon 14 

 



Client: Origin Energy Crew Manager: Jon Turner
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL 195/203/204 Weather: Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

VP's………………………. 0
Cum.VP's………………… 0 VP's….. 11449
Skips……………………… 0
Cum.Skips………………. 0 Skips….. 327
km……………………….. 0.0000
Cum.km………………… 0.0000 Kms….. 262.4875

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. Toolbox Meeting…… 0.25
Recorder Move…………………….. Vibes…
Line Change…………………………… Recorder/Instuments…
QC & Test…………………………. Troubleshooting

 Experimentals………………………. WOS………
Detours………………………………. Other……
WOS…………………………………….. Non Charge Hrs…… 0.25
Layout/Pickup Spread…………… Total Non Charge(Job) 28.27
Other…………………………………..

Day Chg Hrs 1.00
Induction……………………………. Total Chg Hrs.(Job) 331.75
Safety Meeting……………………
Washdowns………………………. 5.00 Day.Standby.Hrs 8.00
Weather…………………………….. Total.Stby.Hrs.(Job) 62.91
Standby(Other)…………………. 3.00

Extra Tvl Chg Hrs 0.75
Extra Travel……………………….. 0.75 Total Tvl Chg Hrs(Job) 45.39

Total Day Hrs 10.00
COMMENTS:

Weather: Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: Bad Phones: Bad Boxes:
Toolbox at 6:00am.
Line crew mobilized from Miles to Roma for washdown and inductions today.
Crew departed Miles at 6:45am and arrived Roma at 8:30am.
Washdown pad was already occupied by cattle truck washing down, unable to commence
washdown until 12:00 midday, most line vehicles completed by 5:00pm with one
spread truck remaining for tomorrow morning.
Induction organized for 8:30am tomorrow morning.
One cable repair and one line crew arrived in camp today with extra hire vehicle.
Tape shipments 4A and 2B prepaired for handcarry back to Brisbane with Origin personnel tomorrow. Total 0 Total 0
8 Hrs Washdowns and inspections charged separately. (Spring Gully washdown)

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Tuesday, 17 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Afternoon showers
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

VP's………………………. 0
Cum.VP's………………… 0 VP's….. 11449
Skips……………………… 0
Cum.Skips………………. 0 Skips….. 327
km……………………….. 0.0000
Cum.km………………… 0.0000 Kms….. 262.4875

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. Toolbox Meeting……
Recorder Move…………………….. Vibes…
Line Change…………………………… Recorder/Instuments…
QC & Test…………………………. Troubleshooting

 Experimentals………………………. WOS………
Detours………………………………. Other……
WOS…………………………………….. Non Charge Hrs…… 0.00
Layout/Pickup Spread…………… Total Non Charge(Job) 28.27
Other…………………………………..

Day Chg Hrs 1.00
Induction……………………………. 2.00 Total Chg Hrs.(Job) 332.75
Safety Meeting……………………
Washdowns………………………. 2.50 Day.Standby.Hrs 5.00
Weather…………………………….. Total.Stby.Hrs.(Job) 67.91
Standby(Other)…………………. 0.50

Extra Tvl Chg Hrs 1.00
Extra Travel……………………….. 1.00 Total Tvl Chg Hrs(Job) 46.39

Total Day Hrs 7.00
COMMENTS:

Weather: Afternoon showers Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: Bad Phones: Bad Boxes:
Late start due to Inductions
Crew went to Aztex yard @ 0800 to unload paystar to clean tray under cables for washdown
Washdown inspection completed and inductions for Spring Gully S/S started @ 1030
Induction completed @ 1230, lunch/crew return to Aztex yard @ 1330 to start camp move, leaving @ 1430 when trucks are ready
Arrived at Spring Gully camp @ 1630, room allocations ect until 1700
No spread laid out due to late arrival
Tape shipment 4A (Westmar 2D) sent with Amy Kingston(Origin)
2.5 hrs (washdown) to be invoiced separately "Spring Gully washdown charge"

Total 0 Total 0

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Wednesday, 18 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Afternoon showers
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-06 1-172 104-251 2.2050 148 0 3 21 VP's………………………. 148
Cum.VP's………………… 148 VP's….. 11597
Skips……………………… 0
Cum.Skips………………. 0 Skips….. 327
km……………………….. 2.2050
Cum.km………………… 2.2050 Kms….. 264.6925

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 1.70 Toolbox Meeting…… 0.17
Recorder Move…………………….. Vibes…
Line Change…………………………… Recorder/Instuments… 0.05
QC & Test…………………………. Troubleshooting

 Experimentals………………………. 2.97 WOS………
Detours………………………………. 0.37 Other……
WOS…………………………………….. Non Charge Hrs…… 0.22
Layout/Pickup Spread…………… 2.90 Total Non Charge(Job) 28.49
Other…………………………………..

Day Chg Hrs 8.94
Induction……………………………. 0.33 Total Chg Hrs.(Job) 341.69
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 2.83
Weather…………………………….. 2.50 Total.Stby.Hrs.(Job) 70.74
Standby(Other)………………….

Extra Tvl Chg Hrs 0.18
Extra Travel……………………….. 0.18 Total Tvl Chg Hrs(Job) 46.57

Total Day Hrs 12.17
COMMENTS:

Weather: Afternoon showers Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 0 Bad Phones: 3 Bad Boxes: 0 OSOG06-06 104 528 424

OSOG06-02 103 217 114
Origin site induction held in morning after toolbox
Weather standby until 0930
Recording commenced @ 1517
PM & HSE to field in morning to assess line conditions
Mechanic & Cable Tech to Roma to pick up Mechanics truck
Total crew #  - 28

Total 538 Total 0

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Thursday, 19 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-06 173-450 251-528 4.1550 277 1 VP's………………………. 539
OSGO6-02 451-713 103-364 3.9150 262 1 Cum.VP's………………… 687 VP's….. 12136

Skips……………………… 0
Cum.Skips………………. 0 Skips….. 327
km……………………….. 8.0700
Cum.km………………… 10.2750 Kms….. 272.7625

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 7.41 Toolbox Meeting…… 0.25
Recorder Move…………………….. 0.50 Vibes… 0.20
Line Change…………………………… 0.85 Recorder/Instuments…
QC & Test…………………………. 1.48 Troubleshooting 0.35

 Experimentals………………………. WOS………
Detours………………………………. Other……
WOS…………………………………….. Non Charge Hrs…… 0.80
Layout/Pickup Spread…………… Total Non Charge(Job) 29.29
Other…………………………………..

Day Chg Hrs 11.24
Induction……………………………. Total Chg Hrs.(Job) 352.93
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.74
Standby(Other)………………….

Extra Tvl Chg Hrs 0.13
Extra Travel……………………….. 0.13 Total Tvl Chg Hrs(Job) 46.70

Total Day Hrs 12.17
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 1 Bad Phones: 5 Bad Boxes: 0 OSOG06-02 218 441 223 OSOG06-03 104 528 424

OSOG06-03 87 330 243 OSOG06-02 103 250 147
PM to field in morning 
HSE to field in afternoon to scout upcoming line condition
Mechanic to Roma to drop off 2 crew members and pick up freight from TC
2 crew members resigned, arrangements made for replacements
Total crew # - 26

Total 466 Total 571

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Friday, 20 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-02 714-789 364-441 1.1550 72 5 2 2 VP's………………………. 498
OSGO6-03 790-1225 87-513 6.3750 426 8 2 Cum.VP's………………… 1185 VP's….. 12634

*OSGO6-03 station 331 does not exist, survey error. Interval between #330 & 332 is 15 mtrs Skips……………………… 5
Cum.Skips………………. 5 Skips….. 332
km……………………….. 7.5300
Cum.km………………… 17.8050 Kms….. 280.2925

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 7.26 Toolbox Meeting…… 0.25
Recorder Move…………………….. Vibes… 0.27
Line Change…………………………… 0.83 Recorder/Instuments… 0.20
QC & Test…………………………. 1.27 Troubleshooting

 Experimentals………………………. 0.10 WOS………
Detours………………………………. 0.55 Other……
WOS…………………………………….. Non Charge Hrs…… 0.72
Layout/Pickup Spread…………… Total Non Charge(Job) 30.01
Other…………………………………..

Day Chg Hrs 11.01
Induction……………………………. Total Chg Hrs.(Job) 363.94
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.74
Standby(Other)………………….

Extra Tvl Chg Hrs 0.27
Extra Travel……………………….. 0.27 Total Tvl Chg Hrs(Job) 46.97

Total Day Hrs 12.00
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 1 Bad Phones: 3 Bad Boxes: 0 OSOG06-03 331 820 489 OSOG06-02 251 441 190

OSOG06-03 87 378 291
0.38 Recorder/Inst. DT due to generator problems and vibe error
0.42 Other charge > test sweeps, sweep paremeters changed @ start of OSOG06-03
2 LC in via Roma
HSE to Roma to pick up 2 Line Crew
Total crew # - 28

Total 489 Total 481

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Saturday, 21 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-03 1226-1632 513-922 6.1350 405 4 1 1 VP's………………………. 440
OSGO6-01 1633-1667 100-134 0.5100 35 Cum.VP's………………… 1625 VP's….. 13074

Skips……………………… 4
Cum.Skips………………. 9 Skips….. 336
km……………………….. 6.6450
Cum.km………………… 24.4500 Kms….. 286.9375

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 6.46 Toolbox Meeting…… 0.17
Recorder Move…………………….. 0.67 Vibes…
Line Change…………………………… 0.48 Recorder/Instuments… 0.75
QC & Test…………………………. 1.42 Troubleshooting

 Experimentals………………………. WOS………
Detours………………………………. 0.30 Other……
WOS…………………………………….. Non Charge Hrs…… 0.92
Layout/Pickup Spread…………… Total Non Charge(Job) 30.93
Other…………………………………..

Day Chg Hrs 10.33
Induction……………………………. Total Chg Hrs.(Job) 374.27
Safety Meeting…………………… 0.25
Washdowns………………………. Day.Standby.Hrs 0.25
Weather…………………………….. Total.Stby.Hrs.(Job) 70.99
Standby(Other)………………….

Extra Tvl Chg Hrs 0.50
Extra Travel……………………….. 0.50 Total Tvl Chg Hrs(Job) 47.47

Total Day Hrs 12.00
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 1 Bad Phones: 2 Bad Boxes: 0 OSOG06-03 821 922 101 OSOG06-03 379 922 543

OSOG06-01 100 458 358
0.75 NC, working on phase control, troubleshooting
Safety Meeting held
PM to field to drop off new hire, scout upcoming lines and check line crew
Mechanic to Roma to pick up supplies off TC

Total 459 Total 543

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Sunday, 22 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-01 1668-2166 134-638 7.5600 497 7 1 1 VP's………………………. 497
Cum.VP's………………… 2122 VP's….. 13571
Skips……………………… 7
Cum.Skips………………. 16 Skips….. 343
km……………………….. 7.5600
Cum.km………………… 32.0100 Kms….. 294.4975

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 6.92 Toolbox Meeting…… 0.25
Recorder Move…………………….. Vibes…
Line Change…………………………… 1.12 Recorder/Instuments… 0.40
QC & Test…………………………. 0.63

 Experimentals………………………. WOS………
Detours………………………………. 0.35 Other……
WOS…………………………………….. Non Charge Hrs…… 0.65
Layout/Pickup Spread…………… Total Non Charge(Job) 31.58
Other…………………………………..

Day Chg Hrs 10.02
Induction……………………………. Total Chg Hrs.(Job) 384.29
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.99
Standby(Other)………………….

Extra Tvl Chg Hrs 0.83
Extra Travel……………………….. 0.83 Total Tvl Chg Hrs(Job) 48.30

Total Day Hrs 11.50
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 0 Bad Phones: 1 Bad Boxes: 0 OSOG06-01 459 638 179 OSOG06-06 100 638 538

OSOG06-04 113 420 307
Early finish due to line change late in the afternoon
Hse to field in afternoon to check upcoming line conditions
PM to Roma to pick up supplies

Total 486 Total 538

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Monday, 23 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-04 2167-2665 113-619 7.5900 492 15 6 1 VP's………………………. 492
Cum.VP's………………… 2614 VP's….. 14063
Skips……………………… 15
Cum.Skips………………. 31 Skips….. 358
km……………………….. 7.5900
Cum.km………………… 39.6000 Kms….. 302.0875

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 6.98 Toolbox Meeting…… 0.33
Recorder Move…………………….. 1.18 Vibes… 0.28
Line Change…………………………… 0.40 Recorder/Instuments… 0.28
QC & Test…………………………. 0.85

 Experimentals………………………. WOS………
Detours………………………………. 0.10 Other……
WOS…………………………………….. Non Charge Hrs…… 0.89
Layout/Pickup Spread…………… Total Non Charge(Job) 32.47
Other………………………………….. 0.32 * Vibes restarting after steep terrain

Day Chg Hrs 10.83
Induction……………………………. Total Chg Hrs.(Job) 395.12
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.99
Standby(Other)………………….

Extra Tvl Chg Hrs 0.28
Extra Travel……………………….. 0.28 Total Tvl Chg Hrs(Job) 48.58

Total Day Hrs 12.00
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 1 Bad Phones: 2 Bad Boxes: 0 OSOG06-04 459 638 179 OSOG06-04 113 510 397

15 skips due to terrain being too steep to vibrate and a water tank/trough beside line
0.40 NC (Vibes) due to Vibe overheating
0.20 Other Charge due to Having to turn off vibes whilst descending steep terrain
0.40 Line Change - waiting for vibes to complete line change from line 01
HSE to Roma to drop off Observer
1 observer out for break
PM to field to check upcoming lines
Total Crew # 27 Total 179 Total 397

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Tuesday, 24 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-04 2666-3028 619-1009 5.8500 353 37 7 3 VP's………………………. 353
Cum.VP's………………… 2967 VP's….. 14416
Skips……………………… 37
Cum.Skips………………. 68 Skips….. 395
km……………………….. 5.8500
Cum.km………………… 45.4500 Kms….. 307.9375

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 5.95 Toolbox Meeting…… 0.25
Recorder Move…………………….. 0.67 Vibes… 0.63
Line Change…………………………… 0.75 Recorder/Instruments…
QC & Test…………………………. 0.50

 Experimentals………………………. WOS………
Detours………………………………. Other……
WOS…………………………………….. Non Charge Hrs…… 0.88
Layout/Pickup Spread…………… Total Non Charge(Job) 33.35
Other………………………………….. 1.00 * Delays to recording due to terrain

Day Chg Hrs 9.87
Induction……………………………. Total Chg Hrs.(Job) 404.99
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.99
Standby(Other)………………….

Extra Tvl Chg Hrs 0.50
Extra Travel……………………….. 0.50 Total Tvl Chg Hrs(Job) 49.08

Total Day Hrs 11.25
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 0 Bad Phones: 5 Bad Boxes: 0 OSOG06-04 911 1009 98 OSOG06-04 511 1009 498

OSOG06-08 280 654 374
Rough terrain caused slow recording, many terrain delays and 37 skips
Some vibe NC due to vibe changeout (sweep problems)
HSE to field to drop off Origin supplied port-a-loo, check steep terrain
PM to Injune to scout accom ect for Fairview 2D, Roma for washdown cert.

Total 472 Total 498

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS: Vehicle damage(light) incident, report pending

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Wednesday, 25 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-08 3029-3467 654-235 6.2850 420 0 17 2 VP's………………………. 420
Cum.VP's………………… 3387 VP's….. 14836
Skips……………………… 0
Cum.Skips………………. 68 Skips….. 395
km……………………….. 6.2850
Cum.km………………… 51.7350 Kms….. 314.2225

HOURS Travel………………………………….. 1.00 Non-Charge………….
Recording…………………………….. 5.73 Toolbox Meeting…… 0.25
Recorder Move…………………….. 0.67 Vibes… 0.82
Line Change…………………………… Recorder/Instruments… 1.00
QC & Test…………………………. 1.03

 Experimentals………………………. WOS………
Detours………………………………. 0.05 Other……
WOS…………………………………….. Non Charge Hrs…… 2.07
Layout/Pickup Spread…………… Total Non Charge(Job) 35.42
Other…………………………………..

Day Chg Hrs 8.48
Induction……………………………. Total Chg Hrs.(Job) 413.47
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.99
Standby(Other)………………….

Extra Tvl Chg Hrs 0.45
Extra Travel……………………….. 0.45 Total Tvl Chg Hrs(Job) 49.53

Total Day Hrs 11.00
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 0 Bad Phones: 3 Bad Boxes: 0 OSOG06-08 100 279 179 OSOG06-08 361 654 293

OSOG06-05 100 220 120
0.82 Vibe NC/17 Omit files due to vibe position error & instrument problems
1.00 Recorder NC due to troubleshooting and Instrument lock-up
HSE to field to scout upcoming line and observe line crew
Working 11 hrs days to try and avoid catching Line Survey

Total 299 Total 293

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Thursday, 26 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-08 3468-3601 235-102 1.9950 133 1 VP's………………………. 468
OSGO6-05 3602-3938 100-446 5.1900 335 12 1 1 Cum.VP's………………… 3855 VP's….. 15304

Skips……………………… 12
Cum.Skips………………. 80 Skips….. 407
km……………………….. 7.1850
Cum.km………………… 58.9200 Kms….. 321.4075

HOURS Travel………………………………….. 0.87 Non-Charge………….
Recording…………………………….. 6.72 Toolbox Meeting…… 0.17
Recorder Move…………………….. Vibes…
Line Change…………………………… 1.32 Recorder/Instruments…
QC & Test…………………………. 1.20

 Experimentals………………………. WOS………
Detours………………………………. 0.80 * Includes terrain related delays Other……
WOS…………………………………….. Non Charge Hrs…… 0.17
Layout/Pickup Spread…………… Total Non Charge(Job) 35.59
Other…………………………………..

Day Chg Hrs 10.91
Induction……………………………. Total Chg Hrs.(Job) 424.38
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.99
Standby(Other)………………….

Extra Tvl Chg Hrs 0.00
Extra Travel……………………….. Total Tvl Chg Hrs(Job) 49.53

Total Day Hrs 11.08
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 1 Bad Phones: 5 Bad Boxes: 0 OSOG06-05 221 729 508 OSOG06-08 100 360 260

OSOG06-05 100 359 259
12 skips due to steep terrain
Slow recording at times due to rocky terrain
Mechanic to Roma to pick up supplies
HSE & PM to line to scout upcoming lines conditions

Total 508 Total 519

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Friday, 27 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-05 3939-4400 446-917 7.0650 455 16 6 1 VP's………………………. 455
Cum.VP's………………… 4310 VP's….. 15759
Skips……………………… 16
Cum.Skips………………. 96 Skips….. 423
km……………………….. 7.0650
Cum.km………………… 65.9850 Kms….. 328.4725

HOURS Travel………………………………….. 0.80 Non-Charge………….
Recording…………………………….. 6.67 Toolbox Meeting…… 0.17
Recorder Move…………………….. 1.62 Vibes… 1.15
Line Change…………………………… Recorder/Instruments… 0.10
QC & Test…………………………. 0.33

 Experimentals………………………. WOS………
Detours………………………………. 1.32 * Includes terrain related delays Other……
WOS…………………………………….. Non Charge Hrs…… 1.42
Layout/Pickup Spread…………… Total Non Charge(Job) 37.01
Other…………………………………..

Day Chg Hrs 10.74
Induction……………………………. Total Chg Hrs.(Job) 435.12
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 70.99
Standby(Other)………………….

Extra Tvl Chg Hrs 0.00
Extra Travel……………………….. Total Tvl Chg Hrs(Job) 49.53

Total Day Hrs 12.16
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 1 Bad Phones: 2 Bad Boxes: 0 OSOG06-05 730 1037 307 OSOG06-05 360 810 450

OSOG06-05 100 240 140
1.13 NC(vibes) due to flat tyre, and accelerometer problems in morning
HSE & Cable Tech to line to lay out cable on large handcarry section coming up tommorrow
PM to field in morning 
Recorder truck blew a tyre, will need source a new spare ASAP
12.02 km remaining, anticipated end of production morning of 31st
Survey lead improved, working hrs increased to 12/day

Total 447 Total 450

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Saturday, 28 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-05 4401-4520 917-1037 1.8000 118 2 1 1 VP's………………………. 527
OSGO6-07 4521-4934 100-508 6.1200 409 1 4 Cum.VP's………………… 4837 VP's….. 16286

Skips……………………… 2
Cum.Skips………………. 98 Skips….. 425
km……………………….. 7.9200
Cum.km………………… 73.9050 Kms….. 336.3925

HOURS Travel………………………………….. 0.33 Non-Charge………….
Recording…………………………….. 8.34 Toolbox Meeting…… 0.17
Recorder Move…………………….. 1.25 Vibes… 0.73
Line Change…………………………… 0.93 Recorder/Instruments… 0.32
QC & Test…………………………. 0.58

 Experimentals………………………. 0.43 WOS………
Detours………………………………. Other……
WOS…………………………………….. Non Charge Hrs…… 1.22
Layout/Pickup Spread…………… Total Non Charge(Job) 38.23
Other…………………………………..

Day Chg Hrs 11.86
Induction……………………………. Total Chg Hrs.(Job) 446.98
Safety Meeting…………………… 0.42
Washdowns………………………. Day.Standby.Hrs 0.42
Weather…………………………….. Total.Stby.Hrs.(Job) 71.41
Standby(Other)………………….

Extra Tvl Chg Hrs 0.00
Extra Travel……………………….. Total Tvl Chg Hrs(Job) 49.53

Total Day Hrs 13.50
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 4 Bad Phones: 7 Bad Boxes: 0 OSOG06-07 241 825 584 OSOG06-05 811 1037 226

OSOG06-07 100 380 280
1 vibe used on OSOG06-05 from 477 to 508, 6 sweeps per vp, slow recording
Long day due to 34.5 km detour around hand carry section at end of day, vibes & recorder 1/2 way around
HSE & cable the to field to help on 600mtr handcarry section
Vibrator drivetrain trouble on hill caused some NC
Finish acquisition tommorrow, ready for move Tues morning

Total 584 Total 506

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Sunday, 29 January 2006

CREW 401

Combined Prospects Totals



Client: Origin Energy Crew Manager: Mark Kneipp
Prospect: Spring Gully 2D Client Rep: Sam Coniglio
Area:PL195/203/204 Weather: Warm/Fine
State: QLD Date:

TERREX RECORDING
Rec Line Files Stns Used km VP's Skips Omit Files Exp. Files Test files Totals

OSGO6-07 4935-5211 508-825 4.7550 272 45 4 1 VP's………………………. 272
Cum.VP's………………… 5109 VP's….. 16558
Skips……………………… 45
Cum.Skips………………. 143 Skips….. 470
km……………………….. 4.7550
Cum.km………………… 78.6600 Kms….. 341.1475

HOURS Travel………………………………….. 0.50 Non-Charge………….
Recording…………………………….. 3.64 Toolbox Meeting…… 0.42
Recorder Move…………………….. 1.35 Vibes… 0.13
Line Change…………………………… Recorder/Instruments… 0.16
QC & Test…………………………. 0.80

 Experimentals………………………. WOS………
Detours………………………………. 0.08 Other……
WOS…………………………………….. Non Charge Hrs…… 0.71
Layout/Pickup Spread…………… 1.75 Total Non Charge(Job) 38.94
Other…………………………………..

Day Chg Hrs 8.12
Induction……………………………. Total Chg Hrs.(Job) 455.10
Safety Meeting……………………
Washdowns………………………. Day.Standby.Hrs 0.00
Weather…………………………….. Total.Stby.Hrs.(Job) 71.41
Standby(Other)………………….

Extra Tvl Chg Hrs 0.00
Extra Travel……………………….. Total Tvl Chg Hrs(Job) 49.53

Total Day Hrs 8.83
COMMENTS:

Weather: Warm/Fine Rec Line Stn Stn # Stations Rec Line Stn Stn  # Stations
Bad Cable: 0 Bad Phones: 0 Bad Boxes: 0

OSOG06-07 381 825 444

Acquisition completed at 1246
Spread picked up, ready to move tommorrow morning
HSE to Roma to pick up supplies
Contract Complete

Total 0 Total 444

ENVIRONMENTAL/HAZARD REPORTING
QUESTION: WERE THERE ANY ENVIRONMENTAL/HAZARD REPORTS TODAY? YES NO

X
COMMENTS:

Crew Manager Client Rep

Pickup:Layout:

TERREX SEISMIC
DAILY REPORT

Monday, 30 January 2006

CREW 401

Combined Prospects Totals



APPENDIX I - ORIGIN SPRING GULLY SURVEY - RECORDING STATISTICS 

Date  Travel Time  Extra 
Travel 

 Recording 
Time 

 Detours/    
Terrain 

 Line-
Change QC & Test  Experimental  Recorder 

Move  Other 

 
Layout/Picku
p Spread & 

Other 
Charges 

 Vibes  Trouble-
shooting 

 Safety & 
Other 

Charge 
 DownTime  Washdown 

 Safety 
Meeting/I
nduction 

 Other 
Stand-by 

 Shutdown 
days 

 Total 
Standby 
Hours 

 Total 
Operational 

Hours 
 Total Hours  Total km's 

17-January-2006 1.00 0.75 0.25 8.00 8.00 1.00 10.00
18-January-2006 1.00 1.00 2.50 2.00 0.50 5.00 1.00 7.00 -             
19-January-2006 1.00 0.18 1.70 0.37 2.97 2.90 0.17 0.05 0.33 2.50 2.83 8.94 12.17 2.2205       
20-January-2006 1.00 0.13 7.41 0.85 1.48 0.50 0.20 0.35 0.25 0.00 11.24 12.17 8.0765       
21-January-2006 1.00 0.27 7.26 0.55 0.83 1.27 0.10 0.27 0.25 0.20 0.00 11.01 12.00 7.5300       
22-January-2006 1.00 0.50 6.46 0.30 0.48 1.42 0.67 0.17 0.75 0.25 0.25 10.33 12.00 6.6450       
23-January-2006 1.00 0.83 6.92 0.35 1.12 0.63 0.25 0.40 0.00 10.02 11.50 7.5600       
24-January-2006 1.00 0.28 6.98 0.10 0.40 0.85 1.18 0.32 0.28 0.33 0.28 0.00 10.83 12.00 7.5900       
25-January-2006 1.00 0.50 5.95 0.75 0.50 0.67 1.00 0.63 0.25 0.00 9.87 11.25 5.8500       
26-January-2006 1.00 0.45 5.73 0.05 1.03 0.67 0.82 0.25 1.00 0.00 8.48 11.00 6.2850       
27-January-2006 0.87 6.72 0.80 1.32 1.20 0.17 0.00 10.91 11.08 7.1850       
28-January-2006 0.80 6.67 1.32 0.33 1.62 1.15 0.17 0.10 0.00 10.74 12.16 7.0650       
29-January-2006 0.33 8.34 0.93 0.58 0.43 1.25 0.73 0.17 0.32 0.42 0.42 11.86 13.50 7.9200       
30-January-2006 0.50 3.64 0.08 0.80 1.35 1.75 0.13 0.42 0.16 0.00 8.12 8.83 4.7550       
31-January-2006 0.00 0.00 0.00

10.50
Total 12.5000 4.8900 73.7800 3.9200 6.6800 10.0900 3.5000 7.9100 1.3200 4.6500 4.2100 0.3500 3.1000 3.2600 21.0000 3.0000 3.0000 0.0000 16.5000 124.3500 156.6600 78.6820
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