Dynamie

= Satellite DAILY REPORT
T Surveys
Date: Sunday 15-Jan-06
Client: ORIGIN ENERGY Prospect: Spring Gully 2D Job #: 5066
Line From To Distance
SURVEYED LINES
0SG06-02 103 441 5.070 Complete
Chained Daily Total: 5.070
Chained Cumulative Total: 5.070
Comments:

Morning toolbox meeting 6:00 - 6:30.

Weekly safety meeting 6:30 - 6:45.

Completed pegging OSG06-02, 1 km of chaining.
Started control for OSG06-06.

Mapped access from lines to construction camp.

* Note: Daily consumables total differs from production total due to using the last DSS supplied pegs.

Single Surveyor Rate Surveyor and Offsider Rate |Machine | Consumables
Personnel: Travel | Survey | Standby | Travel | Survey | Standby | Guidance km
B.Allsopp 1.00 10.25 0.25 1.00
Daily Totals 1.00 10.25 0.25 0.00 0.00 0.00 1.00 3.000
Monthly Totals 7.50 21.75 6.25 0.00 0.00 0.00 2.00 3.000
Cumulative Totals 7.50 21.75 6.25 0.00 0.00 0.00 2.00 3.000
Vehicles: Rego km L
DSS Land cruiser 062-10H | 33108 0

0.00 0.00

Contact Details: mob: 0429 914 801 email: crewi@dss.com.au

DSS Surveyor: Ben Allsopp PM / Client:




