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DAILY REPORT

Morning toolbox meeting 6:00 - 6:15.
Weekly safety meeting 6:15 - 6:30.

Completed handcarry section of 0SG06-07.

Sunday 29-Jan-06
Client: ORIGIN ENERGY Prospect: Spring Gully 2D 5066
Line From To Distance
SURVEYED LINES
0SG06-07 508 552 0.660
0SG06-07 820 825 0.075 Complete
Chained Daily Total: 0.735
Chained Cumulative Total: 78.660
Comments:

Extended OSG06-07 in the south till it got to the fence line.
All line pegging completed, standby waiting to survey old line upholes.

Single Surveyor Rate Daily Machine Consumables
Personnel: Travel | Survey | Standby | Office Total Guidance km
B.Allsopp 1.00 4.50 4.50 1.00 11.00
Daily Totals 1.00 4.50 4.50 0.00 0.000
Monthly Totals 25.00 159.25 11.00 15.00 3.000
Cumulative Totals | 25.00 159.25 11.00 15.00 3.000
Vehicles: Rego km L
DSS Land cruiser 062-I0H | 35368 0
1095.00 | 416.50
Contact Details: mob: 0429 914 801 email: crewi@dss.com.au
DSS Surveyor: Ben Allsopp PM / Client:




